
 4 Centerpointe Drive, 4-435 
  La Palma, CA  90623  
  Direct: (714) 228-6770 
  
August 4, 2015 
 

Mr. Steven Way 
On-Scene Coordinator  
Emergency Response Program (8EPR-SA) 
US EPA Region 8 
1595 Wynkoop Street 
Denver, CO  80202-1129  Delivered via e-mail 
 

Subject:  July 2015 Monthly Progress Report 
 Rico-Argentine Mine Site – Rico Tunnels 
 Operable Unit OU01, Rico, Colorado 
 

Dear Mr. Way, 

This progress report describes activities conducted during the month of July 2015 at the Rico-Argentine 
Mine Site (site) and activities anticipated to occur during the upcoming month.  These activities are 
organized by task as identified in the Removal Action Work Plan.  This progress report is being submitted 
in accordance with Paragraph 35.a of the Unilateral Administrative Order for Removal Action (the “UAO”), 
dated March 17, 2011 (effective March 23, 2011). 

ACTIVITIES FOR JULY 

This section describes significant developments during the preceding period including actions performed 
and any problems encountered during this reporting period. A summary of the St. Louis Tunnel Discharge 
Constructed Wetland Demonstration (Wetland Demonstration) Treatability Study system performance is 
provided as an attachment (including key performance indicator figures, tables, and a wetland plant 
update).  A technical evaluation of the Demonstration Scale Wetland performance, including during the 
spring freshet, is currently underway and will be provided separately to EPA as a technical memorandum. 

Site-Wide Activities 

• Monitored site for any major security concerns and system functionality. 
• Continued work with the US Forest Service (USFS) in support of the Small Tracts Act (STA) 

acquisition of parcels in the North St. Louis Ponds area (STA 1). Met with USFS Region 2 Land 
Ownership Adjustment Program Manager on July 15, 2015 at the USFS Regional Office in 
Lakewood, Colorado.  The eligibility and boundaries for a second proposed application (STA-2) to 
acquire USFS lands encompassing the lower ponds (Pond 13 and below) were discussed. 

• Continued to coordinate with the Rico Town Manager regarding the Town’s water pipeline 
replacement project progress and plans for soil removal, sampling, and disposal at the Soil Lead 
Repository. 

• Continued borrow soil investigation with material gradation and volumetric determinations of 
potential borrow sources on and near the site. 

• Continued to work on acquisition of local borrow soil locations.   

Task A – Pre-Design and Ongoing Site Monitoring  

• Performed additional evaluation of potential improvements to surface water flow data gathering 
and telemetry.   
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• Collected data from pressure transducers at DR-3, DR-6, and AT-2. Collected manual flow 
measurements from DR-3 and DR-6.   

• Inspected the St. Louis Ponds System, pond water levels, free-board, and condition of outlet 
pipes and overflow spillways.  The pond network appears to be flowing well and in good 
condition. 

Task B – Management of Precipitation Solids in the Upper Settling Ponds 

• Diverted the majority of St. Louis Adit discharge to Pond 12.  A slip stream flow continues to be 
diverted to the Wetland Demonstration vertical and horizontal treatment trains. 

• Continued planning for removal of remaining mining/mineral processing by-products from Upper 
Ponds. 

• Completed solids removal from Pond 18 and hauling excavated material to Pond 13 and the 
Interim Drying Facility (IDF) on July 18, 2015. 

• Began solids removal from Pond 14 and hauled excavated material to the IDF on July 22, 2015. 

Task C – Design and Construction of a Solids Repository 

• Completed placement of cushion sand. 
• Completed installation of repository anchor trench, high-density polyethylene (HDPE) 

geomembrane liner, and leachate piping. 
• Began installation of drainage layer. 
• Completed final design figures for a revised storm drainage design around the north end of the 

Solids Repository. 
• Continued work for interim management of mining/mineral processing by-products. 
• Received Colorado Department of Public Health and Environment (CDPHE) and Dolores County 

approval for the proposed financial assurance for closure/post-closure care of the repository.  

Task D – Hydraulic Control Measures for the Collapsed Area of St. Louis Tunnel Adit 

• Monitored and downloaded water levels in the tunnel at AT-2 using the data logger. 
• Completed draft design for a temporary bypass system to divert the St. Louis Adit discharge 

around 2015 construction work areas. 

Task E – Source Water Investigations and Controls 

• Continued Blaine Tunnel water depth and flow monitoring behind the Blaine Coffer Dam at the 
Blaine Tunnel Flume. 

• Began sampling monitoring plan for tracer test to be conducted for the Argentine Mine tunnel 
pool. 

• Began preparation of Argentine tunnel access road Field Implementation Plan (FIP). 
• EPA has been verbally notified that remaining work at the Blaine Tunnel has been deferred until 

2016.  

Task F – Water Treatment System Analysis and Design 

• Completed the monthly and semi-monthly sampling events at the Wetland Demonstration during 
the weeks of July 13 – 17 and July 27 – 31.  The sampling events included the following activities: 

- Collected water samples, water quality parameters, and water level elevations at all 11 
sampling and monitoring locations.  Collected additional water quality parameters at 14 
monitoring locations. 

- Conducted a hydrogen sulfide (H2S) survey throughout the Wetland Demonstration area. 
- Serviced, calibrated, and maintained hydrogen sulfide meters near the rock drain and the 

Horizontal Sub-Surface Flow (HSSF) Wetland. 
- Recorded flowrate measurements from flow monitoring locations within the Wetland 

Demonstration. 
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- Serviced, calibrated, and maintained nine water quality sondes from throughout the 
Wetland Demonstration. 

- Downloaded data from thermocouples in the rock drain and the HSSF Wetland. 
• Performed multi-filter sampling at SB1, SB2, and the Flow Diversion Box weekly for the first three 

weeks of the month 
• Discontinued weekly multi-filter sampling the last week of July. 
• Conducted floc testing of St. Louis Adit discharge water. 
• Completed H2S monitoring throughout the month and serviced H2S monitors. 
• Collected field data to confirm telemetry readings in the vertical and horizontal wetland treatment 

trains. 
• Maintenance and process adjustments conducted on the Wetland Demonstration for performance 

improvement.   
• Continued Enhanced Wetland Demonstration (EWD) construction. 

- Continued backfilling excavated areas of Pond 18 with bridging material excavated from 
on-site. 

- Began backfilling Pond 14 with bridging material excavated from on-site. 
- Began placing geo-grid above bridge material. 
- Began placing structural fill for construction of wetland cells. 
- Continued procurement of equipment and materials. 

 
ACTIVITIES FOR UPCOMING MONTH 

This section describes developments expected to occur during the upcoming reporting period, including a 
schedule of work to be performed, anticipated problems, and planned resolution of past or anticipated 
problems. 

Site-Wide Activities 

• Perform ongoing security observation of the site. 
• Continue water flow management for St. Louis Adit discharge to accommodate new construction. 
• Continue borrow soil investigation and potential site acquisition. 
• Continue STA 1 and STA 2 efforts. 
• Coordinate with Town of Rico to sample and receive mining impacted soils from pipeline 

installation excavation. 

Task A – Pre-Design and Ongoing Site Monitoring 

• Inspect the St. Louis Ponds System, water levels, and free-board.  
• Continue work on submittal and processing of the application for a telemetry antenna permit for 

the Rico office building. 
• Download data from pressure transducers at DR-3, DR-6, and AT-2. 
• Survey water levels of all active ponds.  

Task B – Management of Precipitation Solids in the Upper Settling Ponds 

• Continue routing St. Louis Adit discharge to Pond 12.  
• Continue planning for removal of remaining mining/mineral processing by-products from Upper 

Ponds. 
• Continue removal of precipitated solids from Pond 14. 

Task C – Design and Construction of a Solids Repository 

• Complete installation of gravel drainage layer and sand filter. 
• Initiate installation of sand tube hold-down system to protect HDPE geomembrane liner and 

geotextile cushion from wind uplift. 
• Continue work for interim management of mining/mineral processing by-products. 
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Task D – Hydraulic Control Measures for the Collapsed Area of St. Louis Tunnel Adit 

• Monitor water levels in the St. Louis Tunnel at AT-2. 
• EPA has been verbally notified that construction for the Stage 2 Adit Hydraulic Controls has been 

deferred until 2016. 

Task E – Source Water Investigations and Controls 

• EPA has been verbally notified that remaining work at the Blaine Tunnel has been deferred until 
2016. 

Task F – Water Treatment System Analysis and Design 

• Continue scoping additional data needs as necessary related to treatment system alternatives. 
• Continue dewatering Ponds 18, 15, and 14. 
• Continue EWD construction.  

- Complete backfilling excavated areas of Pond 14 with bridging material excavated from 
selected on-site borrow areas. 

- Continue placement of structural fill in Pond 18 and grading and shaping of EWD basins. 
- Continue procurement of EWD equipment and materials. 
- Improve the Pond 15 embankment. 

• Hydraulic commissioning of the EWD has been rescheduled from August 15, 2015 (per the UAO 
schedule) to late September or October due to significant waste management tasks incurred 
during the clearing of the former Pond 18.  A meeting with EPA will be scheduled to discuss UAO 
schedule modifications. 

If you have any questions, please feel free to contact me at (951) 265-4277. 

Sincerely,  
 

 
 
Anthony R. Brown 
Project Manager 
Atlantic Richfield Company 
 
cc: R. Halsey, Atlantic Richfield  
 T. Moore, Atlantic Richfield 

B. Johnson, Atlantic Richfield  
 

 R. Raftery, Esq., Atlantic Richfield  
C. Sanchez, Anderson Engineering 

 

 D. Yadon, AECOM 
J. Christner, Weston Solutions 
S. Riese, EnSci 
A. Cohen, Esq., Davis Graham & Stubbs 
W. Duffy, Esq., Davis Graham & Stubbs 
A. Piggott, Esq., U.S. EPA 
D. McCarthy, Copper Environmental 
K. Sessions, AEEC 
C. Hixenbaugh, AEEC 
B. Florentin, Amec Foster Wheeler 
 

 

file: Atlantic Richfield Rico Archives, La Palma, CA   
 AECOM Denver Project File  
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Key Performance Indicators Figures 

St. Louis Tunnel Discharge Constructed Wetland Demonstration Treatability Study 

Rico-Argentine Mine Site – Rico Tunnels, Operable Unit OU01 
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Figure 1

Iron, Total - Horizontal Treatment Train

Flow Diversion Box Settling Basin No 1 Effluent Surface Flow Wetland Effluent

Horizontal Sub Surface Flow Wetland Effluent Aeration Channel Effluent Rock Drain Effluent
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Figure 2

Iron, Total - Vertical Treatment Train

Flow Diversion Box Settling Basin No 2 Effluent Biotreatment Cell Effluent Aeration Cascade Effluent
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Figure 3

Iron, Dissolved - Horizontal Treatment Train

Flow Diversion Box Settling Basin No 1 Effluent Surface Flow Wetland Effluent

Horizontal Sub Surface Flow Wetland Effluent Aeration Channel Effluent Rock Drain Effluent
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Figure 4

Iron, Dissolved - Vertical Treatment Train

Flow Diversion Box Settling Basin No 2 Effluent Biotreatment Effluent Aeration Cascade Effluent
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Figure 5

Cadmium, Dissolved - Horizontal Treatment Train

Flow Diversion Box Settling Basin No 1 Effluent Surface Flow Wetland Effluent

Horizontal Sub Surface Flow Wetland Effluent Aeration Channel Effluent Rock Drain Effluent
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Figure 6

Cadmium, Dissolved - Vertical Treatment Train

Flow Diversion Box Settling Basin No 2 Effluent Biotreatment Effluent Aeration Cascade Effluent
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Figure 7

Zinc, Dissolved - Horizontal Treatment Train

Flow Diversion Box Settling Basin No 1 Effluent Surface Flow Wetland Effluent

Horizontal Sub Surface Flow Wetland Effluent Aeration Channel Effluent Rock Drain Effluent
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Figure 8

Zinc, Dissolved - Vertical Treatment Train

Flow Diversion Box Settling Basin No 2 Effluent Biotreatment Effluent Aeration Cascade Effluent



0

500

1000

1500

2000

2500

3000

3500

4000

4500

5000

M
a
n
g
a
n
e
s
e
, 

D
is

s
o
lv

e
d
 (

µ
g
/L

)
Figure 9

Manganese, Dissolved - Horizontal Treatment Train

Flow Diversion Box Settling Basin No 1 Effluent Surface Flow Wetland Effluent

Horizontal Sub Surface Flow Wetland Effluent Aeration Channel Effluent Rock Drain Effluent



0

1000

2000

3000

4000

5000

6000

M
a
n
g
a
n
e
s
e
, 

D
is

s
o
lv

e
d
 (

µ
g
/L

)
Figure 10

Manganese, Dissolved - Vertical Treatment Train

Flow Diversion Box Settling Basin No 2 Effluent Biotreatment Effluent Aeration Cascade Effluent
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Key Performance Indicators Tables 

St. Louis Tunnel Discharge Constructed Wetland Demonstration Treatability Study 

Rico-Argentine Mine Site – Rico Tunnels, Operable Unit OU01  



Table 1.  Iron (µg/L)

Horizontal and Vertical Wetland Treatment Trains

St. Louis Tunnel Discharge Constructed Wetland Demonstration Treatability Study
Rico-Argentine Mine Site – Rico Tunnels, Operable Unit OU01

Phase Week Week of

FLOW H
1

(gpm)

FLOW V
1,2

(gpm) FDB SB1EFF SFWEFF HSSFWMP11 AC1EFF RDEFF SB2EFF BTEFF AC2EFF

C W00 15-Sep-14 25.8 33.8 4500 1330 1200 223 261 250 1250 266 246
C W01 22-Sep-14 30.7 44.5 3740 1070 930 168 203 170 971 206 218
C W02 29-Sep-14 29.5 41.3 4230 1640 1360 194 250 129 1440 216 210
C W03 06-Oct-14 30.2 35.1 3940 1720 1540 142 156 134 937 171 165
C W04 13-Oct-14 26.8 35.7 3820 892 900 146 138 144 1500 161 154
C W05 20-Oct-14 29.2 35.9 5730 1260 1010 133 1010 326 1390 244 143
C W06 27-Oct-14 27.7 43.2 24100 1630 1330 171 304 1340 R 157 137
C W07 03-Nov-14 28.8 32.0 4550 1180 1130 126 118 297 902 175 153
C W08 10-Nov-14 27.9 29.8 5720 1540 1380 137 115 99.6 1640 151 148
C W09 17-Nov-14 27.9 29.2 8800 978 1190 218 2140 141 1670 253 260
C W10 24-Nov-14 27.0 29.2 5230 1550 1270 135 712 <50 1850 236 245
C W11 01-Dec-14 25.9 28.5 NS NS NS NS NS NS NS NS NS
C W12 08-Dec-14 25.5 27.8 5710 1490 1280 129 538 <50 1320 164 156
C W13 15-Dec-14 25.1 26.2 NS NS NS NS NS NS NS NS NS
C W14 22-Dec-14 24.1 25.4 NS NS NS NS NS NS NS NS NS
C W15 29-Dec-14 23.3 24.5 NS NS NS NS NS NS NS NS NS

TR01 W00 05-Jan-15 22.7 25.7 6130 1060 867 129 905 <50 1260 151 131
TR01 W01 12-Jan-15 21.6 27.3 NS NS NS NS NS NS NS NS NS
TR01 W02 19-Jan-15 20.4 25.9 7510 1110 920 117 1830 <50 1460 116 109
TR01 W03 26-Jan-15 21.9 30.8 NS NS NS NS NS NS NS NS NS
TR01 W04 02-Feb-15 27 32 7980 1600 1870 150 688 <50 1780 164 162
TR01 W05 09-Feb-15 27.8 30.3 NS NS NS NS NS NS NS NS NS
TR01 W06 16-Feb-15 28.7 29.4 9530 1710 1190 136 1910 <50 1520 143 142
TR01 W07 23-Feb-15 28.7 25.2 NS NS NS NS NS NS NS NS NS
TR01 W08 02-Mar-15 28.2 24.9 NS NS NS NS NS NS NS NS NS
TR01 W09 09-Mar-15 29.3 28.1 10400 1620 1210 146 140 <50 1480 148 138
TR01 W10 16-Mar-15 29.5 29.7 NS NS NS NS NS NS NS NS NS
TR01 W11 23-Mar-15 34.9 36.4 8450 7120 3500 147 1890 <50 2560 178 291
TR01 W12 30-Mar-15 34.4 38.5 NS NS NS NS NS NS NS NS NS
TR02 W00 06-Apr-15 32.3 36 9260 2420 1880 153 164 <50 2420 205 202
TR02 W01 13-Apr-15 38 39.8 NS NS NS NS NS NS NS NS NS
TR02 W02 20-Apr-15 36.7 39.3 9020 3720 2480 300 1030 <50 3270 309 261
TR02 W03 27-Apr-15 36.1 39.3 NS NS NS NS NS NS NS NS NS
TR02 W04 04-May-15 35.2 39.1 8630 2900 2300 166 327 75.8 2130 218 210
TR02 W05 11-May-15 33.4 37.8 NS NS NS NS NS NS NS NS NS
TR02 W06 18-May-15 32.0 36.6 5460 2980 2050 177 184 <50 2060 457 425
TR02 W07 25-May-16 31.9 36.2 NS NS NS NS NS NS NS NS NS
TR02 W08 01-Jun-15 31.3 35.7 NS NS NS NS NS NS NS NS NS
TR02 W09 08-Jun-15 30.9 35.3 4150 2100 1620 55.5 875 68.8 1890 1030 905
TR02 W10 15-Jun-15 30.8 35.6 NS NS NS NS NS NS NS NS NS
TR02 W11 22-Jun-15 30.9 35.7 2990 1690 1330 428 750 106 1140 613 570
TR02 W12 29-Jun-15 30.3 35.5 NS NS NS NS NS NS NS NS NS
TR02 W13 06-Jul-15 30.0 35.4 3860 1860 1280 <50 603 53.9 1400 303 323
TR02 W14 13-Jul-15 30.4 35.7 NS NS NS NS NS NS NS NS NS

NOTES:

AC1EFF = Aeration Channel Effluent/Rock Drain Influent
AC2EFF = Aeration Cascade Effluent
BTEFF = Biotreatment Cell Effluent/Aeration Cascade Influent
C = Colonization
FDB = Flow Diversion Box (Settling Basin No. 1 Influent/Settling Basin No. 2 Influent)
Flow H = horizontal treatment train average flow rate
Flow V = vertical treatment train average flow rate
gpm = gallons per minute
HSSFWMP11 = Horizontal Sub Surface Flow Wetland Effluent/Aeration Channel Influent
NS = not sampled
OU = operable unit
RDEFF = Rock Drain Effluent
R = rejected
RL = reporting limit
SB1EFF = Settling Basin No. 1 Effluent/Surface Flow Wetland Influent
SB2EFF = Settling Basin No. 2 Effluent/Biotreatment Cell Influent
SFWEFF = Surface Flow Wetland Effluent/Horizontal Sub Surface Flow Wetland Influent
TR** = Testing Phase Test Run
µg/L = microgram per liter
VWTT = Vertical Wetland Treatment Train
W** = Week of Treatability Study Phase

Non-detects are reported as less than the laboratory Reporting Limit (RL) and estimated as zero for calculations and graphing (Colorado Department of Public Health and 
Environment Water Quality Control Commission 5 CCR 1002-34).  

1 The interpolation method for calculating weekly flow totals for both the horizontal and vertical treatment trains was modified to improve precision.
2 The Aeration Cascade in the VWTT was bypassed on different occasions between 27 OCT 2014 and 16 NOV 2014.  The Aeration Cascade Effluent flow rate was used in the 
weekly flow calculations in monthly reports for the VWTT prior to DEC 2014. The flow rates for  the period 27 OCT  2014 - 16 NOV 2014 (and all other weeks) are now calculated 
based on the Settling Basin No. 2 influent flow rates to better represent metals mass removal by the VWTT.
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Table 2.  Iron, Dissolved (µg/L)

Horizontal and Vertical Wetland Treatment Trains

St. Louis Tunnel Discharge Constructed Wetland Demonstration Treatability Study
Rico-Argentine Mine Site – Rico Tunnels, Operable Unit OU01

Phase Week Week of

FLOW H
1

(gpm)

FLOW V
1,2

(gpm) FDB SB1EFF SFWEFF HSSFWMP11 AC1EFF RDEFF SB2EFF BTEFF AC2EFF

C W00 15-Sep-14 25.8 33.8 772 56.4 <50 80.7 50.8 76.2 101 213 174
C W01 22-Sep-14 30.7 44.5 723 <50 182 56 <50 <50 96.2 172 128
C W02 29-Sep-14 29.5 41.3 1320 140 <50 74.1 <50 <50 166 189 147
C W03 06-Oct-14 30.2 35.1 625 120 <50 79.8 <50 53.3 360 147 86.2
C W04 13-Oct-14 26.8 35.7 339 58.2 <50 77 52.8 66.1 67 135 89.4
C W05 20-Oct-14 29.2 35.9 575 96 <50 78.9 103 195 72.8 128 106
C W06 27-Oct-14 27.7 43.2 1930 252 64.6 123 113 847 R 140 113
C W07 03-Nov-14 28.8 32.0 483 113 59.9 122 80.5 148 66.4 143 106
C W08 10-Nov-14 27.9 29.8 2290 329 67.6 126 64.4 79.8 147 134 90
C W09 17-Nov-14 27.9 29.2 1140 152 54.6 101 79.2 111 154 215 188
C W10 24-Nov-14 27.0 29.2 3480 167 73.4 85.4 168 <50 119 194 163
C W11 01-Dec-14 25.9 28.5 NS NS NS NS NS NS NS NS NS
C W12 08-Dec-14 25.5 27.8 5510 1470 1360 130 454 <50 1330 167 161
C W13 15-Dec-14 25.1 26.2 NS NS NS NS NS NS NS NS NS
C W14 22-Dec-14 24.1 25.4 NS NS NS NS NS NS NS NS NS
C W15 29-Dec-14 23.3 24.5 NS NS NS NS NS NS NS NS NS

TR01 W00 05-Jan-15 22.7 25.7 1060 82.9 813 91.7 92 <50 <50 113 148
TR01 W01 12-Jan-15 21.6 27.3 NS NS NS NS NS NS NS NS NS
TR01 W02 19-Jan-15 20.4 25.9 2050 60.4 <50 103 86.9 <50 <50 102 95.6
TR01 W03 26-Jan-15 21.9 30.8 NS NS NS NS NS NS NS NS NS
TR01 W04 02-Feb-15 27.0 32.0 2260 <50 320 126 115 <50 202 164 148
TR01 W05 09-Feb-15 27.8 30.3 NS NS NS NS NS NS NS NS NS
TR01 W06 16-Feb-15 28.7 29.4 2580 314 <50 120 163 <50 97.9 141 124
TR01 W07 23-Feb-15 28.7 25.2 NS NS NS NS NS NS NS NS NS
TR01 W08 02-Mar-15 28.2 24.9 NS NS NS NS NS NS NS NS NS
TR01 W09 09-Mar-15 29.3 28.1 1600 <50 <50 121 100 <50 <50 130 118
TR01 W10 16-Mar-15 29.5 29.7 NS NS NS NS NS NS NS NS NS
TR01 W11 23-Mar-15 34.9 36.4 2290 173 52.9 133 182 <50 99.2 168 289
TR01 W12 30-Mar-15 34.4 38.5 NS NS NS NS NS NS NS NS NS
TR02 W00 06-Apr-15 32.3 36 2610 194 <50 82.3 101 <50 85.2 192 187
TR02 W01 13-Apr-15 38 39.8 NS NS NS NS NS NS NS NS NS
TR02 W02 20-Apr-15 36.7 39.3 2810 240 <50 141 1100 59.9 2200 226 213
TR02 W03 27-Apr-15 36.1 39.3 NS NS NS NS NS NS NS NS NS
TR02 W04 04-May-15 35.2 39.1 2220 292 1370 111 114 52.2 956 197 179
TR02 W05 11-May-15 33.4 37.8 NS NS NS NS NS NS NS NS NS
TR02 W06 18-May-15 32.0 36.6 1440 363 854 169 150 <50 235 470 436
TR02 W07 25-May-16 31.9 36.2 NS NS NS NS NS NS NS NS NS
TR02 W08 01-Jun-15 31.3 35.7 NS NS NS NS NS NS NS NS NS
TR02 W09 08-Jun-15 30.9 35.3 1510 612 479 <50 447 <50 1790 1030 794
TR02 W10 15-Jun-15 30.8 35.6 NS NS NS NS NS NS NS NS NS
TR02 W11 22-Jun-15 30.9 35.7 544 213 133 366 246 <50 92 580 371
TR02 W12 29-Jun-15 30.3 35.5 NS NS NS NS NS NS NS NS NS
TR02 W13 06-Jul-15 30.0 35.4 389 94 348 <50 204 <50 <50 306 300
TR02 W14 13-Jul-15 30.4 35.7 NS NS NS NS NS NS NS NS NS

NOTES:

AC1EFF = Aeration Channel Effluent/Rock Drain Influent
AC2EFF = Aeration Cascade Effluent
BTEFF = Biotreatment Cell Effluent/Aeration Cascade Influent
C = Colonization
FDB = Flow Diversion Box (Settling Basin No. 1 Influent/Settling Basin No. 2 Influent)
Flow H = horizontal treatment train average flow rate
Flow V = vertical treatment train average flow rate
gpm = gallons per minute
HSSFWMP11 = Horizontal Sub Surface Flow Wetland Effluent/Aeration Channel Influent
NS = not sampled
OU = operable unit
R = rejected
RDEFF = Rock Drain Effluent
RL = reporting limit
SB1EFF = Settling Basin No. 1 Effluent/Surface Flow Wetland Influent
SB2EFF = Settling Basin No. 2 Effluent/Biotreatment Cell Influent
SFWEFF = Surface Flow Wetland Effluent/Horizontal Sub Surface Flow Wetland Influent
TR** = Test Run
µg/L = microgram per liter
VWTT = Vertical Wetland Treatment Train
W** = Week of Treatability Study Phase

Non-detects are reported as less than the laboratory Reporting Limit (RL) and estimated as zero for calculations and graphing (Colorado Department of Public Health and 
Environment Water Quality Control Commission 5 CCR 1002-34).  

1 The interpolation method for calculating weekly flow totals for both the horizontal and vertical treatment trains was modified to improve precision.
2 The Aeration Cascade in the VWTT was bypassed on different occasions between 27 OCT 2014 and 16 NOV 2014.  The Aeration Cascade Effluent flow rate was used in the 
weekly flow calculations in monthly reports for the VWTT prior to DEC 2014. The flow rates for  the period 27 OCT  2014 - 16 NOV 2014 (and all other weeks) are now calculated 
based on the Settling Basin No. 2 influent flow rates to better represent metals mass removal by the VWTT.
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Table 3.  Cadmium, Dissolved (µg/L)

Horizontal and Vertical Wetland Treatment Trains

St. Louis Tunnel Discharge Constructed Wetland Demonstration Treatability Study
Rico-Argentine Mine Site – Rico Tunnels, Operable Unit OU01

Phase Week Week of

FLOW H
1

(gpm)

FLOW V
1,2

(gpm) FDB SB1EFF SFWEFF HSSFWMP11 AC1EFF RDEFF SB2EFF BTEFF AC2EFF

C W00 15-Sep-14 25.8 33.8 19.6 18.9 18.4 <0.5 <0.5 <0.5 19.1 <0.5 <0.5
C W01 22-Sep-14 30.7 44.5 20.2 19.4 19 <0.5 <0.5 <0.5 18.8 <0.5 <0.5
C W02 29-Sep-14 29.5 41.3 22.5 21.2 20.4 <0.5 <0.5 <0.5 21.2 <0.5 <0.5
C W03 06-Oct-14 30.2 35.1 22.3 21.5 21 <0.5 <0.5 <0.5 22.1 <0.5 <0.5
C W04 13-Oct-14 26.8 35.7 23 21.9 20.7 <0.5 <0.5 <0.5 22.1 <0.5 <0.5
C W05 20-Oct-14 29.2 35.9 23.4 23.6 23.6 0.6 <0.5 <0.5 24.1 <0.5 <0.5
C W06 27-Oct-14 27.7 43.2 22.7 21.9 21.6 <0.5 <0.5 <0.5 R <0.5 <0.5
C W07 03-Nov-14 28.8 32.0 20.4 21.2 21.1 1.1 0.51 <0.5 21.6 <0.5 <0.5
C W08 10-Nov-14 27.9 29.8 22.6 21.9 21.4 <0.5 <0.5 <0.5 22.1 <0.5 <0.5
C W09 17-Nov-14 27.9 29.2 21.4 20 20 <0.5 <0.5 <0.5 20.7 <0.5 <0.5
C W10 24-Nov-14 27.0 29.2 20.2 19 19.2 <0.5 <0.5 <0.5 19 <0.5 <0.5
C W11 01-Dec-14 25.9 28.5 NS NS NS NS NS NS NS NS NS
C W12 08-Dec-14 25.5 27.8 21.5 20 19.7 1.1 1 <0.5 19.6 <0.5 <0.5
C W13 15-Dec-14 25.1 26.2 NS NS NS NS NS NS NS NS NS
C W14 22-Dec-14 24.1 25.4 NS NS NS NS NS NS NS NS NS
C W15 29-Dec-14 23.3 24.5 NS NS NS NS NS NS NS NS NS

TR01 W00 05-Jan-15 22.7 25.7 19.1 17.8 17.7 <0.5 <0.5 <0.5 17.9 <0.5 <0.5
TR01 W01 12-Jan-15 21.6 27.3 NS NS NS NS NS NS NS NS NS
TR01 W02 19-Jan-15 20.4 25.9 18.6 16.8 16.3 <0.5 <0.5 <0.5 17.6 <0.5 <0.5
TR01 W03 26-Jan-15 21.9 30.8 NS NS NS NS NS NS NS NS NS
TR01 W04 02-Feb-15 27 32 18.3 16.9 16.7 <0.5 <0.5 <0.5 17.2 <0.5 <0.5
TR01 W05 09-Feb-15 27.8 30.3 NS NS NS NS NS NS NS NS NS
TR01 W06 16-Feb-15 28.7 29.4 19.4 18.5 17.4 <0.5 <0.5 <0.5 16.9 <0.5 <0.5
TR01 W07 23-Feb-15 28.7 25.2 NS NS NS NS NS NS NS NS NS
TR01 W08 02-Mar-15 28.2 24.9 NS NS NS NS NS NS NS NS NS
TR01 W09 09-Mar-15 29.3 28.1 18.7 17.1 16.5 <0.5 <0.5 <0.5 16.9 <0.5 <0.5
TR01 W10 16-Mar-15 29.5 29.7 NS NS NS NS NS NS NS NS NS
TR01 W11 23-Mar-15 34.9 36.4 23.7 22.3 21.4 <0.5 <0.5 <0.5 23.6 <0.5 <0.5
TR01 W12 30-Mar-15 34.4 38.5 NS NS NS NS NS NS NS NS NS
TR02 W00 06-Apr-15 32.3 36 18.7 18 17 <0.5 <0.5 <0.5 18.1 <0.5 <0.5
TR02 W01 13-Apr-15 38 39.8 NS NS NS NS NS NS NS NS NS
TR02 W02 20-Apr-15 36.7 39.3 16.3 15.6 14.9 <0.5 0.75 <0.5 16.1 <0.5 <0.5
TR02 W03 27-Apr-15 36.1 39.3 NS NS NS NS NS NS NS NS NS
TR02 W04 04-May-15 35.2 39.1 18.9 30.2 27.5 <0.5 <0.5 <0.5 17.8 <0.5 <0.5
TR02 W05 11-May-15 33.4 37.8 NS NS NS NS NS NS NS NS NS
TR02 W06 18-May-15 32.0 36.6 79.1 81.8 78.5 2.4 0.96 <0.5 75.3 <0.5 <0.5
TR02 W07 25-May-16 31.9 36.2 NS NS NS NS NS NS NS NS NS
TR02 W08 01-Jun-15 31.3 35.7 NS NS NS NS NS NS NS NS NS
TR02 W09 08-Jun-15 30.9 35.3 76.2 75.1 74.6 49.6 <0.5 <0.5 76.4 <0.5 <0.5
TR02 W10 15-Jun-15 30.8 35.6 NS NS NS NS NS NS NS NS NS
TR02 W11 22-Jun-15 30.9 35.7 61.2 62.4 63.8 5.5 <0.5 <0.5 64 <0.5 <0.5
TR02 W12 29-Jun-15 30.3 35.5 NS NS NS NS NS NS NS NS NS
TR02 W13 06-Jul-15 30.0 35.4 41.4 40.2 37.1 4.2 <0.5 <0.5 39.9 <0.5 <0.5
TR02 W14 13-Jul-15 30.4 35.7 NS NS NS NS NS NS NS NS NS

NOTES:

AC1EFF = Aeration Channel Effluent/Rock Drain Influent
AC2EFF = Aeration Cascade Effluent
BTEFF = Biotreatment Cell Effluent/Aeration Cascade Influent
C = Colonization
FDB = Flow Diversion Box (Settling Basin No. 1 Influent/Settling Basin No. 2 Influent)
Flow H = horizontal treatment train average flow rate
Flow V = vertical treatment train average flow rate
gpm = gallons per minute
HSSFWMP11 = Horizontal Sub Surface Flow Wetland Effluent/Aeration Channel Influent
NS = not sampled
OU = operable unit
R = rejected
RDEFF = Rock Drain Effluent
RL = reporting limit
SB1EFF = Settling Basin No. 1 Effluent/Surface Flow Wetland Influent
SB2EFF = Settling Basin No. 2 Effluent/Biotreatment Cell Influent
SFWEFF = Surface Flow Wetland Effluent/Horizontal Sub Surface Flow Wetland Influent
TR** = Test Run
µg/L = microgram per liter
VWTT = Vertical Wetland Treatment Train
W** = Week of Treatability Study Phase

Non-detects are reported as less than the laboratory Reporting Limit (RL) and estimated as zero for calculations and graphing (Colorado Department of Public Health and Environment 
Water Quality Control Commission 5 CCR 1002-34).  

1 The interpolation method for calculating weekly flow totals for both the horizontal and vertical treatment trains was modified to improve precision.
2 The Aeration Cascade in the VWTT was bypassed on different occasions between 27 OCT 2014 and 16 NOV 2014.  The Aeration Cascade Effluent flow rate was used in the weekly flow 
calculations in monthly reports for the VWTT prior to DEC 2014. The flow rates for the period 27 OCT  2014 - 16 NOV 2014 (and all other weeks) are now calculated based on the Settling 
Basin No. 2 influent flow rates to better represent metals mass removal by the VWTT.
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Table 4.  Zinc, Dissolved (µg/L)

Horizontal and Vertical Wetland Treatment Trains

St. Louis Tunnel Discharge Constructed Wetland Demonstration Treatability Study
Rico-Argentine Mine Site – Rico Tunnels, Operable Unit OU01

Phase Week Week of

FLOW H
1

(gpm)

FLOW V
1,2

(gpm) FDB SB1EFF SFWEFF HSSFWMP11 AC1EFF RDEFF SB2EFF BTEFF AC2EFF

C W00 15-Sep-14 25.8 33.8 3500 3140 3020 60.6 <10 62.5 3120 52 J 148
C W01 22-Sep-14 30.7 44.5 3800 J 3240 3210 <10 27 30 3100 12.8 <10
C W02 29-Sep-14 29.5 41.3 4000 3520 3320 30.3 <10 <10 3450 J 10.8 279
C W03 06-Oct-14 30.2 35.1 3970 3570 3440 115 37.9 102 3530 32.7 <10
C W04 13-Oct-14 26.8 35.7 4000 3360 3060 90.4 60.5 53 3650 76.2 59.4
C W05 20-Oct-14 29.2 35.9 4160 3610 3560 156 70 69.3 3840 56.4 65.7

C W06 27-Oct-14 27.7 43.2 4120 3690 3530 79.9 47.8 47.9 R <10 46.9

C W07 03-Nov-14 28.8 32.0 3790 3460 3340 391 190 54 3650 83.3 91.7

C W08 10-Nov-14 27.9 29.8 4230 3740 3590 152 48.3 <10 3810 15.2 49.4

C W09 17-Nov-14 27.9 29.2 3770 3260 3370 74 44.1 23.5 3500 50.5 48.8

C W10 24-Nov-14 27.0 29.2 3760 3220 3170 105 168 159 3320 41.8 54.5

C W11 01-Dec-14 25.9 28.5 NS NS NS NS NS NS NS NS NS
C W12 08-Dec-14 25.5 27.8 3900 3350 3350 503 439 106 3430 380 368
C W13 15-Dec-14 25.1 26.2 NS NS NS NS NS NS NS NS NS
C W14 22-Dec-14 24.1 25.4 NS NS NS NS NS NS NS NS NS
C W15 29-Dec-14 23.3 24.5 NS NS NS NS NS NS NS NS NS

TR01 W00 05-Jan-15 22.7 25.7 3470 2830 2900 21.5 15.3 38.3 3010 J 26.9 26.1
TR01 W01 12-Jan-15 21.6 27.3 NS NS NS NS NS NS NS NS NS
TR01 W02 19-Jan-15 20.4 25.9 3610 2640 2560 20.7 11.1 42.7 3100 33.5 25.3
TR01 W03 26-Jan-15 21.9 30.8 NS NS NS NS NS NS NS NS NS
TR01 W04 02-Feb-15 27 32 3520 2980 2880 129 20.5 52.9 3120 89.4 63.7
TR01 W05 09-Feb-15 27.8 30.3 NS NS NS NS NS NS NS NS NS
TR01 W06 16-Feb-15 28.7 29.4 3740 3100 2900 84.8 38 48.5 3160 30.6 38.4
TR01 W07 23-Feb-15 28.7 25.2 NS NS NS NS NS NS NS NS NS
TR01 W08 02-Mar-15 28.2 24.9 NS NS NS NS NS NS NS NS NS
TR01 W09 09-Mar-15 29.3 28.1 3290 2780 2710 19.1 16.6 57.1 2870 J 117 16.7
TR01 W10 16-Mar-15 29.5 29.7 NS NS NS NS NS NS NS NS NS
TR01 W11 23-Mar-15 34.9 36.4 4270 3750 3610 <10 <10 52.4 3960 30.4 24.2
TR01 W12 30-Mar-15 34.4 38.5 NS NS NS NS NS NS NS NS NS
TR02 W00 06-Apr-15 32.3 36 3540 2920 2710 28.2 <10 44 3220 14.2 12.7
TR02 W01 13-Apr-15 38 39.8 NS NS NS NS NS NS NS NS NS
TR02 W02 20-Apr-15 36.7 39.3 3060 2660 2390 68.3 333 38.2 2960 12.6 10.7
TR02 W03 27-Apr-15 36.1 39.3 NS NS NS NS NS NS NS NS NS
TR02 W04 04-May-15 35.2 39.1 3490 5240 5090 32.6 <10 62.2 3070 23.2 34.7
TR02 W05 11-May-15 33.4 37.8 NS NS NS NS NS NS NS NS NS
TR02 W06 18-May-15 32.0 36.6 13400 13400 13000 1490 J 651 31.6 12900 J 257 225
TR02 W07 25-May-16 31.9 36.2 NS NS NS NS NS NS NS NS NS
TR02 W08 01-Jun-15 31.3 35.7 NS NS NS NS NS NS NS NS NS
TR02 W09 08-Jun-15 30.9 35.3 12300 12000 11900 9630 125 187 12600 961 1090
TR02 W10 15-Jun-15 30.8 35.6 NS NS NS NS NS NS NS NS NS
TR02 W11 22-Jun-15 30.9 35.7 10500 10400 10700 3600 82.9 393 10800 398 54
TR02 W12 29-Jun-15 30.3 35.5 NS NS NS NS NS NS NS NS NS
TR02 W13 06-Jul-15 30.0 35.4 6750 6390 5680 3140 96.2 408 6420 1510 J 854

TR02 W14 13-Jul-15 30.4 35.7 NS NS NS NS NS NS NS NS NS
NOTES:

AC1EFF = Aeration Channel Effluent/Rock Drain Influent
AC2EFF = Aeration Cascade Effluent
BTEFF = Biotreatment Cell Effluent/Aeration Cascade Influent
C = Colonization
FDB = Flow Diversion Box (Settling Basin No. 1 Influent/Settling Basin No. 2 Influent)
Flow H = horizontal treatment train average flow rate
Flow V = vertical treatment train average flow rate
gpm = gallons per minute
HSSFWMP11 = Horizontal Sub Surface Flow Wetland Effluent/Aeration Channel Influent
J = Estimated result
MDL = method detection limit
NS = not sampled
OU = operable unit
R = rejected
RDEFF = Rock Drain Effluent
RL = reporting limit
SB1EFF = Settling Basin No. 1 Effluent/Surface Flow Wetland Influent
SB2EFF = Settling Basin No. 2 Effluent/Biotreatment Cell Influent
SFWEFF = Surface Flow Wetland Effluent/Horizontal Sub Surface Flow Wetland Influent
TR** = Test Run
µg/L = microgram per liter
VWTT = Vertical Wetland Treatment Train
W** = Week of Treatability Study Phase

Non-detects are reported as  less than the laboratory Reporting Limit (RL) and estimated as zero for calculations and graphing (Colorado Department of Public Health and Environment Water 
Quality Control Commission 5 CCR 1002-34).  

1 The interpolation method for calculating weekly flow totals for both the horizontal and vertical treatment trains was modified to improve precision.
2 The Aeration Cascade in the VWTT was bypassed on different occasions  between 27 OCT 2014 and 16 NOV 2014.  The Aeration Cascade Effluent flow rate was used in the weekly flow 
calculations in monthly reports for the VWTT prior to DEC 2014. The flow rates for  the period 27 OCT  2014 - 16 NOV 2014 (and all other weeks) are now calculated based on the Settling Basin 
No. 2 influent flow rates to better represent metals mass removal by the VWTT.
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Table 5.  Manganese, Dissolved (µg/L)

Horizontal and Vertical Wetland Treatment Trains

St. Louis Tunnel Discharge Constructed Wetland Demonstration Treatability Study
Rico-Argentine Mine Site – Rico Tunnels, Operable Unit OU01

Phase Week Week of

FLOW H
1

(gpm)

FLOW V
1,2

(gpm) FDB SB1EFF SFWEFF HSSFWMP11 AC1EFF RDEFF SB2EFF BTEFF AC2EFF

C W00 15-Sep-14 25.8 33.8 2080 2100 2040 J 1730 J 1610 1760 2110 1690 1700
C W01 22-Sep-14 30.7 44.5 2160 J 2100 2110 1860 J 1630 1620 2110 2000 1970
C W02 29-Sep-14 29.5 41.3 2200 2200 2100 1800 1660 1500 2140 J 2170 J 2110
C W03 06-Oct-14 30.2 35.1 2260 2250 2230 1930 1840 1750 J 2280 2220 J 2160
C W04 13-Oct-14 26.8 35.7 2310 B 2310 B 2180 B 2000 B 1950 B 1970 B 2310 B 2030 B 2040 B
C W05 20-Oct-14 29.2 35.9 2270 2440 2370 2000 J 1990 2030 2360 1780 1820

C W06 27-Oct-14 27.7 43.2 2220 2300 2240 1960 1950 1650 J R 1470 1520

C W07 03-Nov-14 28.8 32.0 2250 2260 2270 1490 1540 594 J 2270 1750 1750

C W08 10-Nov-14 27.9 29.8 2400 2430 2390 1080 1280 293 J 2300 J 1690 J 1750

C W09 17-Nov-14 27.9 29.2 2260 2240 2340 904 J 1020 396 J 2220 1670 1680

C W10 24-Nov-14 27.0 29.2 2180 2170 2160 695 J 843 106 J 2110 1410 1340

C W11 01-Dec-14 25.9 28.5 NS NS NS NS NS NS NS NS NS
C W12 08-Dec-14 25.5 27.8 2200 2220 2200 686 825 232 2200 568 571
C W13 15-Dec-14 25.1 26.2 NS NS NS NS NS NS NS NS NS
C W14 22-Dec-14 24.1 25.4 NS NS NS NS NS NS NS NS NS
C W15 29-Dec-14 23.3 24.5 NS NS NS NS NS NS NS NS NS

TR01 W00 05-Jan-15 22.7 25.7 2150 2150 2110 717 734 141 2130 J 519 520
TR01 W01 12-Jan-15 21.6 27.3 NS NS NS NS NS NS NS NS NS
TR01 W02 19-Jan-15 20.4 25.9 2070 2000 2020 819 J 737 190 2130 592 J 618
TR01 W03 26-Jan-15 21.9 30.8 NS NS NS NS NS NS NS NS NS
TR01 W04 02-Feb-15 27 32 2070 2070 2020 1110 931 654 2070 1290 1270
TR01 W05 09-Feb-15 27.8 30.3 NS NS NS NS NS NS NS NS NS
TR01 W06 16-Feb-15 28.7 29.4 2100 2060 1960 1100 917 721 2050 525 521
TR01 W07 23-Feb-15 28.7 25.2 NS NS NS NS NS NS NS NS NS
TR01 W08 02-Mar-15 28.2 24.9 NS NS NS NS NS NS NS NS NS
TR01 W09 09-Mar-15 29.3 28.1 2090 2040 1970 930 J 812 641 1840 J 489 500
TR01 W10 16-Mar-15 29.5 29.7 NS NS NS NS NS NS NS NS NS
TR01 W11 23-Mar-15 34.9 36.4 2070 2070 2040 1050 J 904 1020 2160 566 558
TR01 W12 30-Mar-15 34.4 38.5 NS NS NS NS NS NS NS NS NS
TR02 W00 06-Apr-15 32.3 36 1870 B 1880 B 1880 B 969 B 830 B 913 B 1910 B 1040 J 1040 B
TR02 W01 13-Apr-15 38 39.8 NS NS NS NS NS NS NS NS NS
TR02 W02 20-Apr-15 36.7 39.3 1840 1900 1840 927 912 732 J 1870 816 844 J
TR02 W03 27-Apr-15 36.1 39.3 NS NS NS NS NS NS NS NS NS
TR02 W04 04-May-15 35.2 39.1 1910 2230 2170 976 893 949 1830 718 689
TR02 W05 11-May-15 33.4 37.8 NS NS NS NS NS NS NS NS NS
TR02 W06 18-May-15 32.0 36.6 4260 4440 4270 1600 J 1280 387 4080 J 1060 1080
TR02 W07 25-May-16 31.9 36.2 NS NS NS NS NS NS NS NS NS
TR02 W08 01-Jun-15 31.3 35.7 NS NS NS NS NS NS NS NS NS
TR02 W09 08-Jun-15 30.9 35.3 3970 3920 3860 3370 3190 J 69.8 3970 3880 3730
TR02 W10 15-Jun-15 30.8 35.6 NS NS NS NS NS NS NS NS NS
TR02 W11 22-Jun-15 30.9 35.7 3440 B 3460 B 3480 B 3390 B 3070 J 37.9 B 3640 B 5500 B 4210 B
TR02 W12 29-Jun-15 30.3 35.5 NS NS NS NS NS NS NS NS NS
TR02 W13 06-Jul-15 30.0 35.4 3350 3270 3100 2380 2420 328 3230 3720 J 3810

TR02 W14 13-Jul-15 30.4 35.7 NS NS NS NS NS NS NS NS NS
NOTES:

AC1EFF = Aeration Channel Effluent/Rock Drain Influent
AC2EFF = Aeration Cascade Effluent
B = Analyte is detected in an associated blank
BTEFF = Biotreatment Cell Effluent/Aeration Cascade Influent
C = Colonization
FDB = Flow Diversion Box (Settling Basin No. 1 Influent/Settling Basin No. 2 Influent)
Flow H = horizontal treatment train average flow rate
Flow V = vertical treatment train average flow rate
gpm = gallons per minute
HSSFWMP11 = Horizontal Sub Surface Flow Wetland Effluent/Aeration Channel Influent
J = Estimated result
MDL = method detection limit
NS = not sampled
OU = operable unit
R = rejected
RDEFF = Rock Drain Effluent
RL = reporting limit
SB1EFF = Settling Basin No. 1 Effluent/Surface Flow Wetland Influent
SB2EFF = Settling Basin No. 2 Effluent/Biotreatment Cell Influent
SFWEFF = Surface Flow Wetland Effluent/Horizontal Sub Surface Flow Wetland Influent
TR** = Test Run
µg/L = microgram per liter
VWTT = Vertical Wetland Treatment Train
W** = Week of Treatability Study Phase

Non-detects are reported as less than the laboratory Reporting Limit (RL) and estimated as zero for calculations and graphing (Colorado Department of Public Health and Environment Water 
Quality Control Commission 5 CCR 1002-34).  

1 The interpolation method for calculating weekly flow totals for both the horizontal and vertical treatment trains was modified to improve precision.
2 The Aeration Cascade in the VWTT was bypassed on different occasions  between 27 OCT 2014 and 16 NOV 2014.  The Aeration Cascade Effluent flow rate was used in the weekly flow 
calculations in monthly reports for the VWTT prior to DEC 2014. The flow rates for  the period 27 OCT  2014 - 16 NOV 2014 (and all other weeks) are now calculated based on the Settling Basin 
No. 2 influent flow rates to better represent metals mass removal by the VWTT.
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Table 6.  Total Suspended Solids (mg/L)

Horizontal and Vertical Wetland Treatment Trains

St. Louis Tunnel Discharge Constructed Wetland Demonstration Treatability Study
Rico-Argentine Mine Site – Rico Tunnels, Operable Unit OU01

Phase Week Week of

FLOW H
1

(gpm)

FLOW V
1,2

(gpm) FDB SB1EFF SFWEFF HSSFWMP11 AC1EFF RDEFF SB2EFF BTEFF AC2EFF

C W00 15-Sep-14 25.8 33.8 6 <5 <5 <5 <5 <5 <5 <5 <5
C W01 22-Sep-14 30.7 44.5 6 12 <5 <5 6 <5 <5 <5 <5
C W02 29-Sep-14 29.5 41.3 8 <5 6 <5 10 <5 9 <5 <5
C W03 06-Oct-14 30.2 35.1 <5 <5 6 <5 <5 <5 <5 <5 <5
C W04 13-Oct-14 26.8 35.7 11 10 14 <5 5 <5 15 <5 <5
C W05 20-Oct-14 29.2 35.9 17 7 9 <5 22 <5 12 6 12
C W06 27-Oct-14 27.7 43.2 <5 7 <5 <5 <5 5 R <5 <5
C W07 03-Nov-14 28.8 32.0 11 6 8 <5 <5 <5 <5 <5 <5
C W08 10-Nov-14 27.9 29.8 <5 7 6 <5 <5 <5 11 5 10
C W09 17-Nov-14 27.9 29.2 12 13 15 80 30 11 15 <5 14
C W10 24-Nov-14 27.0 29.2 42 10 7 <5 15 <5 7 6 14
C W11 01-Dec-14 25.9 28.5 NS NS NS NS NS NS NS NS NS
C W12 08-Dec-14 25.5 27.8 14 9 <5 <5 <5 <5 <5 <5 <5
C W13 15-Dec-14 25.1 26.2 NS NS NS NS NS NS NS NS NS
C W14 22-Dec-14 24.1 25.4 NS NS NS NS NS NS NS NS NS
C W15 29-Dec-14 23.3 24.5 NS NS NS NS NS NS NS NS NS

TR01 W00 05-Jan-15 22.7 25.7 9 6 9 7 10 8 <5 7 8
TR01 W01 12-Jan-15 21.6 27.3 NS NS NS NS NS NS NS NS NS
TR01 W02 19-Jan-15 20.4 25.9 16 5 6 <5 18 <5 6 <5 <5
TR01 W03 26-Jan-15 21.9 30.8 NS NS NS NS NS NS NS NS NS
TR01 W04 02-Feb-15 27 32 20 11 10 <5 14 6 <5 <5 <5
TR01 W05 09-Feb-15 27.8 30.3 NS NS NS NS NS NS NS NS NS
TR01 W06 16-Feb-15 28.7 29.4 24 12 6 5 8 <5 6 <5 <5
TR01 W07 23-Feb-15 28.7 25.2 NS NS NS NS NS NS NS NS NS
TR01 W08 02-Mar-15 28.2 24.9 NS NS NS NS NS NS NS NS NS
TR01 W09 09-Mar-15 29.3 28.1 29 10 11 6 8 5 <5 9 7
TR01 W10 16-Mar-15 29.5 29.7 NS NS NS NS NS NS NS NS NS
TR01 W11 23-Mar-15 34.9 36.4 28 38 19 11 53 9 15 9 18
TR01 W12 30-Mar-15 34.4 38.5 NS NS NS NS NS NS NS NS NS
TR02 W00 06-Apr-15 32.3 36 13 7 7 <5 6 <5 <5 8 9
TR02 W01 13-Apr-15 38 39.8 NS NS NS NS NS NS NS NS NS
TR02 W02 20-Apr-15 36.7 39.3 17 14 <5 <5 <5 6 8 <5 7
TR02 W03 27-Apr-15 36.1 39.3 NS NS NS NS NS NS NS NS NS
TR02 W04 04-May-15 35.2 39.1 27 <5 6 <5 10 <5 10 7 7
TR02 W05 11-May-15 33.4 37.8 NS NS NS NS NS NS NS NS NS
TR02 W06 18-May-15 32.0 36.6 16 5 11 <5 <5 R <5 <5 <5
TR02 W07 25-May-16 31.9 36.2 NS NS NS NS NS NS NS NS NS
TR02 W08 01-Jun-15 31.3 35.7 NS NS NS NS NS NS NS NS NS
TR02 W09 08-Jun-15 30.9 35.3 6 6 6 <5 7 <5 <5 6 6
TR02 W10 15-Jun-15 30.8 35.6 NS NS NS NS NS NS NS NS NS
TR02 W11 22-Jun-15 30.9 35.7 8 10 <5 5 5 <5 10 6 6
TR02 W12 29-Jun-15 30.3 35.5 NS NS NS NS NS NS NS NS NS
TR02 W13 06-Jul-15 30.0 35.4 12 9 <5 <5 9 <5 5 13 12
TR02 W14 13-Jul-15 30.4 35.7 NS NS NS NS NS NS NS NS NS

NOTES:

AC1EFF = Aeration Channel Effluent/Rock Drain Influent
AC2EFF = Aeration Cascade Effluent
BTEFF = Biotreatment Cell Effluent/Aeration Cascade Influent
C = Colonization
FDB = Flow Diversion Box (Settling Basin No. 1 Influent/Settling Basin No. 2 Influent)
Flow H = Horizontal Treatment Train average flow rate
Flow V = Vertical Treatment Train average flow rate
gpm = gallons per minute
HSSFWMP11 = Horizontal Sub Surface Flow Wetland Effluent/Aeration Channel Influent
mg/L = milligram per liter
NS = not sampled
OU = operable unit
R = rejected
RDEFF = Rock Drain Effluent
RL = reporting limit
SB1EFF = Settling Basin No. 1 Effluent/Surface Flow Wetland Influent
SB2EFF = Settling Basin No. 2 Effluent/Biotreatment Cell Influent
SFWEFF = Surface Flow Wetland Effluent/Horizontal Sub Surface Flow Wetland Influent
TR** = Test Run
VWTT = Vertical Wetland Treatment Train
W** = Week of Treatability Study Phase

Non-detects are reported as less than the laboratory Reporting Limit (RL) and estimated as zero for calculations and graphing (Colorado Department of Public Health and Environment Water 
Quality Control Commission 5 CCR 1002-34).  

1 The interpolation method for calculating weekly flow totals for both the horizontal and vertical treatment trains was modified to improve precision.
2 The Aeration Cascade in the VWTT was bypassed on different occassions  between 27 OCT 2014 and 16 NOV 2014.  The Aeration Cascade Effluent flow rate was used in the weekly flow 
calculations in monthly reports for the VWTT prior to DEC 2014. The flow rates for  the period 27 OCT  2014 - 16 NOV 2014 (and all other weeks) are now calculated based on the Settling Basin 
No. 2 influent flow rates to better represent metals mass removal by the VWTT.
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Table 7.  Total Organic Carbon (mg/L)

Horizontal and Vertical Wetland Treatment Trains

St. Louis Tunnel Discharge Constructed Wetland Demonstration Treatability Study
Rico-Argentine Mine Site – Rico Tunnels, Operable Unit OU01

Phase Week Week of

FLOW H
1

(gpm)

FLOW V
1,2

(gpm) FDB SB1EFF SFWEFF HSSFWMP11 AC1EFF RDEFF SB2EFF BTEFF AC2EFF

C W00 15-Sep-14 25.8 33.8 NR <1 <1 12.7 24.9 21.5 <1 38 31.6
C W01 22-Sep-14 30.7 44.5 NR 1.3 <1 6.8 11.7 12.5 1 21 19.7
C W02 29-Sep-14 29.5 41.3 NR <1 <1 5.9 9 9.1 1.3 10.6 9.2
C W03 06-Oct-14 30.2 35.1 NR <1 <1 4.2 7.4 7.6 <1 9.2 7.8
C W04 13-Oct-14 26.8 35.7 NR <1 <1 3.2 4.9 5.2 1.1 6.2 J 5.3
C W05 20-Oct-14 29.2 35.9 NR <1 <1 3 4.2 4.4 <1 4.6 4.4
C W06 27-Oct-14 27.7 43.2 NR <1 <1 2.9 4 6.5 R 3.5 3.3
C W07 03-Nov-14 28.8 32.0 NR <1 <1 1.6 2.6 2.5 <1 2.6 2.6
C W08 10-Nov-14 27.9 29.8 NR <1 <1 1.6 2.5 2.1 <1 2.4 2.4
C W09 17-Nov-14 27.9 29.2 NR <1 <1 1.7 2.5 2 <1 2.5 2.4
C W10 24-Nov-14 27.0 29.2 NR <1 <1 1.3 2.2 1.5 <1 2.3 2.5
C W11 01-Dec-14 25.9 28.5 NR NS NS NS NS NS NS NS NS
C W12 08-Dec-14 25.5 27.8 NR <1 1.8 1.8 2.8 1.6 <1 2 1.9
C W13 15-Dec-14 25.1 26.2 NR NS NS NS NS NS NS NS NS
C W14 22-Dec-14 24.1 25.4 NR NS NS NS NS NS NS NS NS
C W15 29-Dec-14 23.3 24.5 NR NS NS NS NS NS NS NS NS

TR01 W00 05-Jan-15 22.7 25.7 NR <1 <1 1.5 2.4 1.4 J <1 1.9 2.1
TR01 W01 12-Jan-15 21.6 27.3 NR NS NS NS NS NS NS NS NS
TR01 W02 19-Jan-15 20.4 25.9 NR <1 <1 1.3 1.7 1.2 J <1 1.6 1.7
TR01 W03 26-Jan-15 21.9 30.8 NR NS NS NS NS NS NS NS NS
TR01 W04 02-Feb-15 27 32 NR <1 <1 1.3 1.6 1.3 <1 1.9 2.6
TR01 W05 09-Feb-15 27.8 30.3 NR NS NS NS NS NS NS NS NS
TR01 W06 16-Feb-15 28.7 29.4 NR <1 <1 1.2 1.3 1.1 <1 1.1 1.2
TR01 W07 23-Feb-15 28.7 25.2 NR NS NS NS NS NS NS NS NS
TR01 W08 02-Mar-15 28.2 24.9 NR NS NS NS NS NS NS NS NS
TR01 W09 09-Mar-15 29.3 28.1 NR <1 <1 1.1 1.6 1.3 <1 1.3 1.4
TR01 W10 16-Mar-15 29.5 29.7 NR NS NS NS NS NS NS NS NS
TR01 W11 23-Mar-15 34.9 36.4 NR <1 <1 <1 1.4 1.2 <1 1.9 2.4
TR01 W12 30-Mar-15 34.4 38.5 NR NS NS NS NS NS NS NS NS
TR02 W00 06-Apr-15 32.3 36 NR <1 <1 <1 1.1 <1 <1 <1 <1
TR02 W01 13-Apr-15 38 39.8 NR NS NS NS NS NS NS NS NS
TR02 W02 20-Apr-15 36.7 39.3 NR <1 <1 2.7 1.1 <1 <1 <1 1
TR02 W03 27-Apr-15 36.1 39.3 NR NS NS NS NS NS NS NS NS
TR02 W04 04-May-15 35.2 39.1 NR <1 <1 <1 1.5 1.7 <1 1.4 1.3
TR02 W05 11-May-15 33.4 37.8 NR NS NS NS NS NS NS NS NS
TR02 W06 18-May-15 32.0 36.6 NR <1 <1 <1 1.1 <1 <1 <1 <1
TR02 W07 25-May-16 31.9 36.2 NR NS NS NS NS NS NS NS NS
TR02 W08 01-Jun-15 31.3 35.7 NR NS NS NS NS NS NS NS NS
TR02 W09 08-Jun-15 30.9 35.3 NR <1 <1 1.1 3 2.4 <1 1.1 1.3
TR02 W10 15-Jun-15 30.8 35.6 NR NS NS NS NS NS NS NS NS
TR02 W11 22-Jun-15 30.9 35.7 NR <1 <1 1.6 2.3 1.5 <1 1.1 1.1
TR02 W12 29-Jun-15 30.3 35.5 NR NS NS NS NS NS NS NS NS
TR02 W13 06-Jul-15 30.0 35.4 NR <1 <1 1.4 2.7 1.8 <1 1.1 1

TR02 W14 13-Jul-15 30.4 35.7 NR NS NS NS NS NS NS NS NS
NOTES:

AC1EFF = Aeration Channel Effluent/Rock Drain Influent
AC2EFF = Aeration Cascade Effluent
BTEFF = Biotreatment Cell Effluent/Aeration Cascade Influent
C = Colonization
FDB = Flow Diversion Box (Settling Basin No. 1 Influent/Settling Basin No. 2 Influent)
Flow H = Horizontal Treatment Train average flow rate
Flow V = Vertical Treatment Train average flow rate
gpm = gallons per minute
HSSFWMP11 = Horizontal Sub Surface Flow Wetland Effluent/Aeration Channel Influent
J = Estimated result
MDL = method detection limit
mg/L = milligram per liter
NR = not required
NS = not sampled
OU = operable unit
R = rejected
RDEFF = Rock Drain Effluent
RL = reporting limit
SB1EFF = Settling Basin No. 1 Effluent/Surface Flow Wetland Influent
SB2EFF = Settling Basin No. 2 Effluent/Biotreatment Cell Influent
SFWEFF = Surface Flow Wetland Effluent/Horizontal Sub Surface Flow Wetland Influent
TR** = Test Run
VWTT = Vertical Wetland Treatment Train
W** = Week of Treatability Study Phase

Non-detects are reported as  less than the laboratory Reporting Limit (RL) and estimated as zero for calculations and graphing (Colorado Department of Public Health and Environment Water 
Quality Control Commission 5 CCR 1002-34).  

1 The interpolation method for calculating weekly flow totals for both the horizontal and vertical treatment trains was modified to improve precision.
2 The Aeration Cascade in the VWTT was bypassed on different occassions  between 27 OCT 2014 and 16 NOV 2014.  The Aeration Cascade Effluent flow rate was used in the weekly flow 
calculations in monthly reports for the VWTT prior to DEC 2014. The flow rates for  the period 27 OCT  2014 - 16 NOV 2014 (and all other weeks) are now calculated based on the Settling Basin 
No. 2 influent flow rates to better represent metals mass removal by the VWTT.
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Table 8.  Biological Oxygen Demand, 5 day (mg/L)

Horizontal and Vertical Wetland Treatment Trains

St. Louis Tunnel Discharge Constructed Wetland Demonstration Treatability Study
Rico-Argentine Mine Site – Rico Tunnels, Operable Unit OU01

Phase Week Week of

FLOW H
1

(gpm)

FLOW V
1,2

(gpm) FDB SB1EFF SFWEFF HSSFWMP11 AC1EFF RDEFF SB2EFF BTEFF AC2EFF

C W00 15-Sep-14 25.8 33.8 NR <2 <2 29.3 R R <2 77.4 53.4
C W01 22-Sep-14 30.7 44.5 NR <2 <2 22.1 30.3 18.8 <2 29.3 28.1
C W02 29-Sep-14 29.5 41.3 NR <2 <2 9.4 23.8 10.3 <2 20.3 10.9
C W03 06-Oct-14 30.2 35.1 NR <2 <2 7.8 15.7 9.7 <2 20.1 12.6
C W04 13-Oct-14 26.8 35.7 NR <2 <2 2.8 7.6 4.5 <2 16.4 17.2
C W05 20-Oct-14 29.2 35.9 NR <2 <2 <2 3.5 2.6 <2 10.9 15.7
C W06 27-Oct-14 27.7 43.2 NR <2 <2 3.1 2 <2 <2 11.5 8.4
C W07 03-Nov-14 28.8 32.0 NR <2 <2 2 2.6 2.3 <2 8 4.7
C W08 10-Nov-14 27.9 29.8 NR <2 <2 2.1 2 <2 <2 9.7 3.5
C W09 17-Nov-14 27.9 29.2 NR <2 <2 2.9 <2 2 <2 9.6 6.4
C W10 24-Nov-14 27.0 29.2 NR <2 <2 3.2 4.2 <2 <2 7.8 4.2
C W11 01-Dec-14 25.9 28.5 NR NS NS NS NS NS NS NS NS
C W12 08-Dec-14 25.5 27.8 NR <2 <2 5.1 3.8 <2 <2 6.5 2.6
C W13 15-Dec-14 25.1 26.2 NR NS NS NS NS NS NS NS NS
C W14 22-Dec-14 24.1 25.4 NR NS NS NS NS NS NS NS NS
C W15 29-Dec-14 23.3 24.5 NR NS NS NS NS NS NS NS NS

TR01 W00 05-Jan-15 22.7 25.7 NR <2 <2 5.1 2.4 <2 <2 3.6 2.4
TR01 W01 12-Jan-15 21.6 27.3 NR NS NS NS NS NS NS NS NS
TR01 W02 19-Jan-15 20.4 25.9 NR <2 <2 4.9 3.1 <2 <2 5.2 <2
TR01 W03 26-Jan-15 21.9 30.8 NR NS NS NS NS NS NS NS NS
TR01 W04 02-Feb-15 27 32 NR <2 <2 7.6 6.3 <2 <2 5.3 3.1
TR01 W05 09-Feb-15 27.8 30.3 NR NS NS NS NS NS NS NS NS
TR01 W06 16-Feb-15 28.7 29.4 NR <2 <2 <2 2.1 <2 <2 4.4 <2
TR01 W07 23-Feb-15 28.7 25.2 NR NS NS NS NS NS NS NS NS
TR01 W08 02-Mar-15 28.2 24.9 NR NS NS NS NS NS NS NS NS
TR01 W09 09-Mar-15 29.3 28.1 NR <2 <2 6.4 2 <2 <2 4.8 2.6
TR01 W10 16-Mar-15 29.5 29.7 NR NS NS NS NS NS NS NS NS
TR01 W11 23-Mar-15 34.9 36.4 NR <2 <2 2.3 6 <2 <2 3.7 2.9
TR01 W12 30-Mar-15 34.4 38.5 NR NS NS NS NS NS NS NS NS
TR02 W00 06-Apr-15 32.3 36 NR <2 <2 3.2 <2 <2 <2 2.8 <2
TR02 W01 13-Apr-15 38 39.8 NR NS NS NS NS NS NS NS NS
TR02 W02 20-Apr-15 36.7 39.3 NR <2 <2 2.5 <2 <2 <2 3 <2
TR02 W03 27-Apr-15 36.1 39.3 NR NS NS NS NS NS NS NS NS
TR02 W04 04-May-15 35.2 39.1 NR <2 <2 <2 <2 <2 <2 2.1 <2
TR02 W05 11-May-15 33.4 37.8 NR NS NS NS NS NS NS NS NS
TR02 W06 18-May-15 32.0 36.6 NR <2 <2 <2 <2 R <2 <2 <2
TR02 W07 25-May-16 31.9 36.2 NR NS NS NS NS NS NS NS NS
TR02 W08 01-Jun-15 31.3 35.7 NR NS NS NS NS NS NS NS NS
TR02 W09 08-Jun-15 30.9 35.3 NR <2 <2 <2 <2 <2 <2 <2 <2
TR02 W10 15-Jun-15 30.8 35.6 NR NS NS NS NS NS NS NS NS
TR02 W11 22-Jun-15 30.9 35.7 NR <2 <2 <2 2.4 <2 <2 3.2 <2
TR02 W12 29-Jun-15 30.3 35.5 NR NS NS NS NS NS NS NS NS
TR02 W13 06-Jul-15 30.0 35.4 NR <2 <2 2 2.1 <2 <2 2.5 <2
TR02 W14 13-Jul-15 30.4 35.7 NR NS NS NS NS NS NS NS NS

NOTES:

AC1EFF = Aeration Channel Effluent/Rock Drain Influent
AC2EFF = Aeration Cascade Effluent
BTEFF = Biotreatment Cell Effluent/Aeration Cascade Influent
C = Colonization
FDB = Flow Diversion Box (Settling Basin No. 1 Influent/Settling Basin No. 2 Influent)
Flow H = Horizontal Treatment Train average flow rate
Flow V = Vertical Treatment Train average flow rate
gpm = gallons per minute
HSSFWMP11 = Horizontal Sub Surface Flow Wetland Effluent/Aeration Channel Influent
mg/L = milligram per liter
NR = not requrired
NS = not sampled
OU = operable unit
R = rejected
RDEFF = Rock Drain Effluent
RL = reporting limit
SB1EFF = Settling Basin No. 1 Effluent/Surface Flow Wetland Influent
SB2EFF = Settling Basin No. 2 Effluent/Biotreatment Cell Influent
SFWEFF = Surface Flow Wetland Effluent/Horizontal Sub Surface Flow Wetland Influent
TR** = Test Run
VWTT = Vertical Wetland Treatment Train
W** = Week of Treatability Study Phase

Non-detects are reported as  less than the laboratory Reporting Limit (RL) and estimated as zero for calculations and graphing (Colorado Department of Public Health and Environment Water 
Quality Control Commission 5 CCR 1002-34).  

1 The interpolation method for calculating weekly flow totals for both the horizontal and vertical treatment trains was modified to improve precision.
2 The Aeration Cascade in the VWTT was bypassed on different occassions  between 27 OCT 2014 and 16 NOV 2014.  The Aeration Cascade Effluent flow rate was used in the weekly flow 
calculations in monthly reports for the VWTT prior to DEC 2014. The flow rates for  the period 27 OCT  2014 - 16 NOV 2014 (and all other weeks) are now calculated based on the Settling 
Basin No. 2 influent flow rates to better represent metals mass removal by the VWTT.
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Table 9.  Sulfate (mg/L)

Horizontal and Vertical Wetland Treatment Trains

St. Louis Tunnel Discharge Constructed Wetland Demonstration Treatability Study
Rico-Argentine Mine Site – Rico Tunnels, Operable Unit OU01

Phase Week Week of

FLOW H
1

(gpm)

FLOW V
1,2

(gpm) FDB SB1EFF SFWEFF HSSFWMP11 AC1EFF RDEFF SB2EFF BTEFF AC2EFF

C W00 15-Sep-14 25.8 33.8 595 579 575 603 551 571 571 497 523
C W01 22-Sep-14 30.7 44.5 710 650 724 637 620 555 J 589 582 656
C W02 29-Sep-14 29.5 41.3 574 615 612 605 587 565 613 573 580 J
C W03 06-Oct-14 30.2 35.1 570 630 618 707 580 618 622 522 562
C W04 13-Oct-14 26.8 35.7 632 637 647 660 655 648 644 615 J 612
C W05 20-Oct-14 29.2 35.9 555 551 584 558 557 574 545 543 552
C W06 27-Oct-14 27.7 43.2 629 614 596 625 637 673 R 602 606
C W07 03-Nov-14 28.8 32.0 536 514 526 552 542 535 536 530 525
C W08 10-Nov-14 27.9 29.8 616 623 640 617 644 815 627 646 657
C W09 17-Nov-14 27.9 29.2 601 635 584 587 J 901 683 606 591 574
C W10 24-Nov-14 27.0 29.2 638 662 636 685 749 680 654 674 638
C W11 01-Dec-14 25.9 28.5 NS NS NS NS NS NS NS NS NS
C W12 08-Dec-14 25.5 27.8 645 623 633 672 687 614 663 597 625
C W13 15-Dec-14 25.1 26.2 NS NS NS NS NS NS NS NS NS
C W14 22-Dec-14 24.1 25.4 NS NS NS NS NS NS NS NS NS
C W15 29-Dec-14 23.3 24.5 NS NS NS NS NS NS NS NS NS

TR01 W00 05-Jan-15 22.7 25.7 673 646 707 631 668 701 652 648 645
TR01 W01 12-Jan-15 21.6 27.3 NS NS NS NS NS NS NS NS NS
TR01 W02 19-Jan-15 20.4 25.9 670 565 582 596 600 617 678 639 801 J
TR01 W03 26-Jan-15 21.9 30.8 NS NS NS NS NS NS NS NS NS
TR01 W04 02-Feb-15 27 32 650 608 623 617 612 609 583 652 653
TR01 W05 09-Feb-15 27.8 30.3 NS NS NS NS NS NS NS NS NS
TR01 W06 16-Feb-15 28.7 29.4 601 664 637 661 709 670 687 642 656
TR01 W07 23-Feb-15 28.7 25.2 NS NS NS NS NS NS NS NS NS
TR01 W08 02-Mar-15 28.2 24.9 NS NS NS NS NS NS NS NS NS
TR01 W09 09-Mar-15 29.3 28.1 613 629 658 631 629 626 703 J 639 594
TR01 W10 16-Mar-15 29.5 29.7 NS NS NS NS NS NS NS NS NS
TR01 W11 23-Mar-15 34.9 36.4 672 654 760 703 678 672 659 639 631
TR01 W12 30-Mar-15 34.4 38.5 NS NS NS NS NS NS NS NS NS
TR02 W00 06-Apr-15 32.3 36 613 703 685 674 631 678 678 648 604 J
TR02 W01 13-Apr-15 38 39.8 NS NS NS NS NS NS NS NS NS
TR02 W02 20-Apr-15 36.7 39.3 616 623 623 631 641 637 631 625 637
TR02 W03 27-Apr-15 36.1 39.3 NS NS NS NS NS NS NS NS NS
TR02 W04 04-May-15 35.2 39.1 660 640 646 636 748 630 606 601 595
TR02 W05 11-May-15 33.4 37.8 NS NS NS NS NS NS NS NS NS
TR02 W06 18-May-15 32.0 36.6 718 712 716 708 705 R 708 682 725
TR02 W07 25-May-16 31.9 36.2 NS NS NS NS NS NS NS NS NS
TR02 W08 01-Jun-15 31.3 35.7 NS NS NS NS NS NS NS NS NS
TR02 W09 08-Jun-15 30.9 35.3 688 692 748 711 689 760 689 664 675
TR02 W10 15-Jun-15 30.8 35.6 NS NS NS NS NS NS NS NS NS
TR02 W11 22-Jun-15 30.9 35.7 638 644 638 639 633 638 631 624 661
TR02 W12 29-Jun-15 30.3 35.5 NS NS NS NS NS NS NS NS NS
TR02 W13 06-Jul-15 30.0 35.4 615 600 573 604 571 564 619 600 594
TR02 W14 13-Jul-15 30.4 35.7 NS NS NS NS NS NS NS NS NS

NOTES:

AC1EFF = Aeration Channel Effluent/Rock Drain Influent
AC2EFF = Aeration Cascade Effluent
BTEFF = Biotreatment Cell Effluent/Aeration Cascade Influent
C = Colonization
FDB = Flow Diversion Box (Settling Basin No. 1 Influent/Settling Basin No. 2 Influent)
Flow H = Horizontal Treatment Train average flow rate
Flow V = Vertical Treatment Train average flow rate
gpm = gallons per minute
HSSFWMP11 = Horizontal Sub Surface Flow Wetland Effluent/Aeration Channel Influent
J = Estimated result
MDL = method detection limit
OU = operable unit
R = rejected
RDEFF = Rock Drain Effluent
RL = reporting limit
SB1EFF = Settling Basin No. 1 Effluent/Surface Flow Wetland Influent
SB2EFF = Settling Basin No. 2 Effluent/Biotreatment Cell Influent
SFWEFF = Surface Flow Wetland Effluent/Horizontal Sub Surface Flow Wetland Influent
TR** = Test Run
VWTT = Vertical Wetland Treatment Train
W** = Week of Treatability Study Phase

Non-detects are reported as  less than the laboratory Reporting Limit (RL) and estimated as zero for calculations and graphing (Colorado Department of Public Health and Environment Water 
Quality Control Commission 5 CCR 1002-34).  

1 The interpolation method for calculating weekly flow totals for both the horizontal and vertical treatment trains was modified to improve precision.
2 The Aeration Cascade in the VWTT was bypassed on different occassions  between 27 OCT 2014 and 16 NOV 2014.  The Aeration Cascade Effluent flow rate was used in the weekly flow 
calculations in monthly reports for the VWTT prior to DEC 2014. The flow rates for  the period 27 OCT  2014 - 16 NOV 2014 (and all other weeks) are now calculated based on the Settling Basin 
No. 2 influent flow rates to better represent metals mass removal by the VWTT.
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Table 10.  Turbidity (NTU)

Horizontal and Vertical Wetland Treatment Trains

St. Louis Tunnel Discharge Constructed Wetland Demonstration Treatability Study
Rico-Argentine Mine Site – Rico Tunnels, Operable Unit OU01

Phase Week Week of

FLOW H
1

(gpm)

FLOW V
1,2

(gpm) FDB SB1EFF SFWEFF HSSFWMP11 AC1EFF RDEFF SB2EFF BTEFF AC2EFF

C W00 15-Sep-14 25.8 33.8 18 3 5 R 44 7 8 R R
C W01 22-Sep-14 30.7 44.5 18 7 4 11 49 13 4 3 13
C W02 29-Sep-14 29.5 41.3 22 8 7 8 35 35 7 7 16
C W03 06-Oct-14 30.2 35.1 NM 7 6 9 32 48 5 6 26
C W04 13-Oct-14 26.8 35.7 31 8 7 14 56 47 12 7 35
C W05 20-Oct-14 29.2 35.9 39 9 8 11 60 14 11 9 103
C W06 27-Oct-14 27.7 43.2 38 9 6 7 33 14 5 5 38
C W07 03-Nov-14 28.8 32.0 38 9 8 5 21 3 6 3 28
C W08 10-Nov-14 27.9 29.8 31 5 6 2 25 0 4 5 19
C W09 17-Nov-14 27.9 29.2 30 8 7 5 23 2 8 5 25
C W10 24-Nov-14 27.0 29.2 46 59 17 8 43 1 7 17 146
C W11 01-Dec-14 25.9 28.5 NM NM NM NM NM NM NM NM NM
C W12 08-Dec-14 25.5 27.8 33 7 6 2 31 0 8 5 44
C W13 15-Dec-14 25.1 26.2 NM NM NM NM NM NM NM NM NM
C W14 22-Dec-14 24.1 25.4 NM NM NM NM NM NM NM NM NM
C W15 29-Dec-14 23.3 24.5 NM NM NM NM NM NM NM NM NM

TR01 W00 05-Jan-15 22.7 25.7 33 12 4 4 38 1 14 3 37
TR01 W01 12-Jan-15 21.6 27.3 NM NM NM NM NM NM NM NM NM
TR01 W02 19-Jan-15 20.4 25.9 31 40 4 3 47 1 16 3 33

TR01 W03 26-Jan-15 21.9 30.8 NM NM NM NM NM NM NM NM NM
TR01 W04 02-Feb-15 27 32 29 9 6 4 44 3 9 4 22
TR01 W05 09-Feb-15 27.8 30.3 NM NM NM NM NM NM NM NM NM
TR01 W06 16-Feb-15 28.7 29.4 38 11 6 4 50 2 6 3 23
TR01 W07 23-Feb-15 28.7 25.2 NM NM NM NM NM NM NM NM NM
TR01 W08 02-Mar-15 28.2 24.9 NM NM NM NM NM NM NM NM NM
TR01 W09 09-Mar-15 29.3 28.1 45 6 4 3 41 3 5 1 23
TR01 W10 16-Mar-15 29.5 29.7 NM NM NM NM NM NM NM NM NM
TR01 W11 23-Mar-15 34.9 36.4 42 42 19 5 78 1 12 4 22
TR01 W12 30-Mar-15 34.4 38.5 NM NM NM NM NM NM NM NM NM
TR02 W00 06-Apr-15 32.3 36 32 14 24 4 26 0 14 3 14
TR02 W01 13-Apr-15 38 39.8 NM NM NM NM NM NM NM NM NM
TR02 W02 20-Apr-15 36.7 39.3 28 16 11 4 26 2 12 2 28
TR02 W03 27-Apr-15 36.1 39.3 NM NM NM NM NM NM NM NM NM
TR02 W04 04-May-15 35.2 39.1 28 11 9 4 21 1 8 2 11
TR02 W05 11-May-15 33.4 37.8 NM NM NM NM NM NM NM NM NM
TR02 W06 18-May-15 32.0 36.6 26 15 13 19 28 R 10 5 12
TR02 W07 25-May-16 31.9 36.2 NM NM NM NM NM NM NM NM NM
TR02 W08 01-Jun-15 31.3 35.7 NM NM NM NM NM NM NM NM NM
TR02 W09 08-Jun-15 30.9 35.3 22 12 35 35 60 6 10 17 17
TR02 W10 15-Jun-15 30.8 35.6 NM NM NM NM NM NM NM NM NM
TR02 W11 22-Jun-15 30.9 35.7 46 24 48 29 R 1 14 19 25
TR02 W12 29-Jun-15 30.3 35.5 NM NM NM NM NM NM NM NM NM
TR02 W13 06-Jul-15 30.0 35.4 65 10 12 0 R 2 6 4 5
TR02 W14 13-Jul-15 30.4 35.7 NM NM NM NM NM NM NM NM NM

NOTES:

Values presented for physical and chemical parameters are from field measurements obtained during sampling events. 
AC1EFF = Aeration Channel Effluent/Rock Drain Influent
AC2EFF = Aeration Cascade Effluent
BTEFF = Biotreatment Cell Effluent/Aeration Cascade Influent
C = Colonization
FDB = Flow Diversion Box (Settling Basin No. 1 Influent/Settling Basin No. 2 Influent)
Flow H = Horizontal Treatment Train average flow rate
Flow V = Vertical Treatment Train average flow rate
gpm = gallons per minute
HSSFWMP11 = Horizontal Sub Surface Flow Wetland Effluent/Aeration Channel Influent
NM = not measured
NTU = Nephelometric Turbidity Units
OU = operable unit
R = rejected
RDEFF = Rock Drain Effluent
SB1EFF = Settling Basin No. 1 Effluent/Surface Flow Wetland Influent
SB2EFF = Settling Basin No. 2 Effluent/Biotreatment Cell Influent
SFWEFF = Surface Flow Wetland Effluent/Horizontal Sub Surface Flow Wetland Influent
TR** = Test Run
VWTT = Vertical Wetland Treatment Train
W** = Week of Treatability Study Phase

1 The interpolation method for calculating weekly flow totals for both the horizontal and vertical treatment trains was modified to improve precision.
2 The Aeration Cascade in the VWTT was bypassed on different occassions  between 27 OCT 2014 and 16 NOV 2014.  The Aeration Cascade Effluent flow rate was used in the 
weekly flow calculations in monthly reports for the VWTT prior to DEC 2014. The flow rates for  the period 27 OCT  2014 - 16 NOV 2014 (and all other weeks) are now calculated 
based on the Settling Basin No. 2 influent flow rates to better represent metals mass removal by the VWTT.
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Table 11.  ORP (millivolts)

Horizontal and Vertical Wetland Treatment Trains

St. Louis Tunnel Discharge Constructed Wetland Demonstration Treatability Study
Rico-Argentine Mine Site – Rico Tunnels, Operable Unit OU01

Phase Week Week of

FLOW H
1

(gpm)

FLOW V
1,2

(gpm) FDB SB1EFF SFWEFF HSSFWMP11 AC1EFF RDEFF SB2EFF BTEFF AC2EFF

C W00 15-Sep-14 25.8 33.8 64 151 93 -428 -296 -305 49 -444 -275
C W01 22-Sep-14 30.7 44.5 -16 R 24 -259 -346 -277 -38 -257 -243
C W02 29-Sep-14 29.5 41.3 -17 33 -49 -266 -272 -245 23 -265 -230
C W03 06-Oct-14 30.2 35.1 NM 46 -26 -218 -237 -225 25 -244 -207
C W04 13-Oct-14 26.8 35.7 32 54 -20 -192 -162 -191 -58 -226 -182
C W05 20-Oct-14 29.2 35.9 27 65 45 -148 -51 -90 22 -180 -146
C W06 27-Oct-14 27.7 43.2 -24 41 36 -160 -40 -60 -86 -203 -100
C W07 03-Nov-14 28.8 32.0 27 26 34 -108 57 20 -21 -170 45
C W08 10-Nov-14 27.9 29.8 -10 2 -29 -161 -24 -21 -43 -184 3
C W09 17-Nov-14 27.9 29.2 26 65 61 -179 -96 -40 19 -207 -126
C W10 24-Nov-14 27.0 29.2 21 51 29 -129 -84 20 36 -205 106
C W11 01-Dec-14 25.9 28.5 NM NM NM NM NM NM NM NM NM
C W12 08-Dec-14 25.5 27.8 -26 16 19 -215 -116 -33 -49 -235 -138
C W13 15-Dec-14 25.1 26.2 NM NM NM NM NM NM NM NM NM
C W14 22-Dec-14 24.1 25.4 NM NM NM NM NM NM NM NM NM
C W15 29-Dec-14 23.3 24.5 NM NM NM NM NM NM NM NM NM

TR01 W00 05-Jan-15 22.7 25.7 5 45 27 -230 -152 33 59 -256 -177
TR01 W01 12-Jan-15 21.6 27.3 NM NM NM NM NM NM NM NM NM
TR01 W02 19-Jan-15 20.4 25.9 1 50 -27 -225 -118 81 3 -232 -148
TR01 W03 26-Jan-15 21.9 30.8 NM NM NM NM NM NM NM NM NM
TR01 W04 02-Feb-15 27 32 -28 51 6 -232 -132 43 -17 -250 -158
TR01 W05 09-Feb-15 27.8 30.3 NM NM NM NM NM NM NM NM NM
TR01 W06 16-Feb-15 28.7 29.4 -25 37 -26 -227 -138 26 15 -221 -151
TR01 W07 23-Feb-15 28.7 25.2 NM NM NM NM NM NM NM NM NM
TR01 W08 02-Mar-15 28.2 24.9 NM NM NM NM NM NM NM NM NM
TR01 W09 09-Mar-15 29.3 28.1 -4 86 78 -231 -184 62 96 -225 -185
TR01 W10 16-Mar-15 29.5 29.7 NM NM NM NM NM NM NM NM NM
TR01 W11 23-Mar-15 34.9 36.4 33 77 81 -131 -112 51 73 -132 -108
TR01 W12 30-Mar-15 34.4 38.5 NM NM NM NM NM NM NM NM NM
TR02 W00 06-Apr-15 32.3 36 12 45 4 -224 -154 26 63 -235 -161
TR02 W01 13-Apr-15 38 39.8 NM NM NM NM NM NM NM NM NM
TR02 W02 20-Apr-15 36.7 39.3 -15 33 36 -179 -159 23 87 -248 -126
TR02 W03 27-Apr-15 36.1 39.3 NM NM NM NM NM NM NM NM NM
TR02 W04 04-May-15 35.2 39.1 -15 34 20 -213 -157 42 37 -243 -151
TR02 W05 11-May-15 33.4 37.8 NM NM NM NM NM NM NM NM NM
TR02 W06 18-May-15 32.0 36.6 78 135 124 -111 -121 85 125 -141 -124
TR02 W07 25-May-16 31.9 36.2 NM NM NM NM NM NM NM NM NM
TR02 W08 01-Jun-15 31.3 35.7 NM NM NM NM NM NM NM NM NM
TR02 W09 08-Jun-15 30.9 35.3 163 165 165 69 -70 27 170 -36 9
TR02 W10 15-Jun-15 30.8 35.6 NM NM NM NM NM NM NM NM NM
TR02 W11 22-Jun-15 30.9 35.7 138 140 115 93 50 153 147 -26 -57
TR02 W12 29-Jun-15 30.3 35.5 NM NM NM NM NM NM NM NM NM
TR02 W13 06-Jul-15 30.0 35.4 110 127 43 70 -90 105 122 -158 -104
TR02 W14 13-Jul-15 30.4 35.7 NM NM NM NM NM NM NM NM NM

NOTES:

Values presented for physical and chemical parameters are from field measurements obtained during sampling events. 
AC1EFF = Aeration Channel Effluent/Rock Drain Influent
AC2EFF = Aeration Cascade Effluent
BTEFF = Biotreatment Cell Effluent/Aeration Cascade Influent
C = Colonization
FDB = Flow Diversion Box (Settling Basin No. 1 Influent/Settling Basin No. 2 Influent)
Flow H = Horizontal Treatment Train average flow rate
Flow V = Vertical Treatment Train average flow rate
gpm = gallons per minute
HSSFWMP11 = Horizontal Sub Surface Flow Wetland Effluent/Aeration Channel Influent
mV = millivolts
NM = not measured
ORP = Oxidation Reduction Potential
OU = operable unit
R = rejected
RDEFF = Rock Drain Effluent
SB1EFF = Settling Basin No. 1 Effluent/Surface Flow Wetland Influent
SB2EFF = Settling Basin No. 2 Effluent/Biotreatment Cell Influent
SFWEFF = Surface Flow Wetland Effluent/Horizontal Sub Surface Flow Wetland Influent
TR** = Test Run
VWTT = Vertical Wetland Treatment Train
W** = Week of Treatability Study Phase

1 The interpolation method for calculating weekly flow totals for both the horizontal and vertical treatment trains was modified to improve precision.
2 The Aeration Cascade in the VWTT was bypassed on different occassions  between 27 OCT 2014 and 16 NOV 2014.  The Aeration Cascade Effluent flow rate was used in the 
weekly flow calculations in monthly reports for the VWTT prior to DEC 2014. The flow rates for  the period 27 OCT  2014 - 16 NOV 2014 (and all other weeks) are now calculated 
based on the Settling Basin No. 2 influent flow rates to better represent metals mass removal by the VWTT.
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Table 12.  Dissolved Oxygen (mg/L)

Horizontal and Vertical Wetland Treatment Trains

St. Louis Tunnel Discharge Constructed Wetland Demonstration Treatability Study
Rico-Argentine Mine Site – Rico Tunnels, Operable Unit OU01

Phase Week Week of

FLOW H
1

(gpm)

FLOW V
1,2

(gpm) FDB SB1EFF SFWEFF HSSFWMP11 AC1EFF RDEFF SB2EFF BTEFF AC2EFF

C W00 15-Sep-14 25.8 33.8 5.6 5.2 6.8 0.2 0.4 0.4 5.2 0.1 0.9
C W01 22-Sep-14 30.7 44.5 6.6 2.1 6.1 0.9 0.1 1.7 3.5 1.8 3.1
C W02 29-Sep-14 29.5 41.3 5.9 5.7 7 1.8 1.9 2.4 6.1 0.7 3.2
C W03 06-Oct-14 30.2 35.1 NM 6.1 6.7 2.6 1.8 1.2 5.9 1.4 3
C W04 13-Oct-14 26.8 35.7 6.1 6.4 7.2 3.1 3.7 1.8 5.9 1.5 2.9
C W05 20-Oct-14 29.2 35.9 3.9 6.3 6 3.1 5.4 2.5 6.1 2.1 3.4
C W06 27-Oct-14 27.7 43.2 6 6.2 6.1 3 6.2 2.3 6 2.5 4.3
C W07 03-Nov-14 28.8 32.0 ns 6.4 7.3 3.4 6 3.7 6.7 3.1 5.1
C W08 10-Nov-14 27.9 29.8 6.1 6.2 7 3.6 5.6 2.5 6 1.9 2.5
C W09 17-Nov-14 27.9 29.2 5.5 6.2 7.3 0.3 5.2 0.2 5.6 0.5 2.8
C W10 24-Nov-14 27.0 29.2 6 6.1 7.7 1.7 5.6 1.1 5.7 0.4 3.7
C W11 01-Dec-14 25.9 28.5 NM NM NM NM NM NM NM NM NM
C W12 08-Dec-14 25.5 27.8 5.7 6.2 7 1.7 6.1 2.6 5.9 1.8 3.6
C W13 15-Dec-14 25.1 26.2 NM NM NM NM NM NM NM NM NM
C W14 22-Dec-14 24.1 25.4 NM NM NM NM NM NM NM NM NM
C W15 29-Dec-14 23.3 24.5 NM NM NM NM NM NM NM NM NM

TR01 W00 05-Jan-15 22.7 25.7 5.6 5.9 6.9 0.6 5.8 0.7 5.9 0.3 2.6
TR01 W01 12-Jan-15 21.6 27.3 NM NM NM NM NM NM NM NM NM
TR01 W02 19-Jan-15 20.4 25.9 5 6.5 6.9 0.4 5.9 0.8 5.6 0.3 2.5
TR01 W03 26-Jan-15 21.9 30.8 NM NM NM NM NM NM NM NM NM
TR01 W04 02-Feb-15 27.0 32.0 5.3 5.9 7 0.5 5.7 1.8 5.7 0.3 2.2
TR01 W05 09-Feb-15 27.8 30.3 NM NM NM NM NM NM NM NM NM
TR01 W06 16-Feb-15 28.7 29.4 5.3 5.9 7.4 0.5 6.1 2.6 6.7 0.6 2.6
TR01 W07 23-Feb-15 28.7 25.2 NM NM NM NM NM NM NM NM NM
TR01 W08 02-Mar-15 28.2 24.9 NM NM NM NM NM NM NM NM NM
TR01 W09 09-Mar-15 29.3 28.1 5.5 5.7 6.8 0.7 6.2 1.3 5.6 0.4 2.9
TR01 W10 16-Mar-15 29.5 29.7 NM NM NM NM NM NM NM NM NM
TR01 W11 23-Mar-15 34.9 36.4 5.5 5.9 6.5 0.7 5.3 1.4 5.5 0.2 2.4
TR01 W12 30-Mar-15 34.4 38.5 NM NM NM NM NM NM NM NM NM
TR02 W00 06-Apr-15 32.3 36 5.5 5.4 6.7 0.5 5.4 0.8 5 0.1 2.9
TR02 W01 13-Apr-15 38 39.8 NM NM NM NM NM NM NM NM NM
TR02 W02 20-Apr-15 36.7 39.3 5.5 6.1 6.4 0.4 5 0.4 5.7 R 3.2
TR02 W03 27-Apr-15 36.1 39.3 NM NM NM NM NM NM NM NM NM
TR02 W04 04-May-15 35.2 39.1 5.5 5.6 6.4 0.4 4.5 0.9 5.4 0.3 3.9
TR02 W05 11-May-15 33.4 37.8 NM NM NM NM NM NM NM NM NM
TR02 W06 18-May-15 32.0 36.6 5.6 5.6 6.6 0.4 5.5 0.8 5.7 0.4 4.5
TR02 W07 25-May-16 31.9 36.2 NM NM NM NM NM NM NM NM NM
TR02 W08 01-Jun-15 31.3 35.7 NM NM NM NM NM NM NM NM NM
TR02 W09 08-Jun-15 30.9 35.3 5.7 5.6 6.2 1.9 6.8 1.1 5.7 0.1 5.4
TR02 W10 15-Jun-15 30.8 35.6 NM NM NM NM NM NM NM NM NM
TR02 W11 22-Jun-15 30.9 35.7 5.9 6.1 6.2 0.7 5.9 0.3 6 0.1 4.8
TR02 W12 29-Jun-15 30.3 35.5 NM NM NM NM NM NM NM NM NM
TR02 W13 06-Jul-15 30.0 35.4 5.9 6 6.6 1.1 5.8 8.1 6.2 0.2 5.2
TR02 W14 13-Jul-15 30.4 35.7 NM NM NM NM NM NM NM NM NM

NOTES:

Values presented for physical and chemical parameters are from field measurements obtained during sampling events. 
AC1EFF = Aeration Channel Effluent/Rock Drain Influent
AC2EFF = Aeration Cascade Effluent
BTEFF = Biotreatment Cell Effluent/Aeration Cascade Influent
C = Colonization
FDB = Flow Diversion Box (Settling Basin No. 1 Influent/Settling Basin No. 2 Influent)
Flow H = Horizontal Treatment Train average flow rate
Flow V = Vertical Treatment Train average flow rate
gpm = gallons per minute
HSSFWMP11 = Horizontal Sub Surface Flow Wetland Effluent/Aeration Channel Influent
mg/L = milligram per liter
NM = not measured
OU = operable unit
RDEFF = Rock Drain Effluent
SB1EFF = Settling Basin No. 1 Effluent/Surface Flow Wetland Influent
SB2EFF = Settling Basin No. 2 Effluent/Biotreatment Cell Influent
SFWEFF = Surface Flow Wetland Effluent/Horizontal Sub Surface Flow Wetland Influent
TR** = Test Run
VWTT = Vertical Wetland Treatment Train
W** = Week of Treatability Study Phase

1 The interpolation method for calculating weekly flow totals for both the horizontal and vertical treatment trains was modified to improve precision.
2 The Aeration Cascade in the VWTT was bypassed on different occassions  between 27 OCT 2014 and 16 NOV 2014.  The Aeration Cascade Effluent flow rate was used in the 
weekly flow calculations in monthly reports for the VWTT prior to DEC 2014. The flow rates for  the period 27 OCT  2014 - 16 NOV 2014 (and all other weeks) are now calculated 
based on the Settling Basin No. 2 influent flow rates to better represent metals mass removal by the VWTT.
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Table 13.  Temperature (degrees Celsius)

Horizontal and Vertical Wetland Treatment Trains

St. Louis Tunnel Discharge Constructed Wetland Demonstration Treatability Study
Rico-Argentine Mine Site – Rico Tunnels, Operable Unit OU01

Phase Week Week of

FLOW H
1

(gpm)

FLOW V
1,2

(gpm) FDB SB1EFF SFWEFF HSSFWMP11 AC1EFF RDEFF SB2EFF BTEFF AC2EFF

C W00 15-Sep-14 25.8 33.8 18.8 18.1 18.8 14.7 16.2 12.9 18.6 18.8 16.4
C W01 22-Sep-14 30.7 44.5 20.1 19.1 19.3 17.9 19.1 17.2 19.2 18.3 18
C W02 29-Sep-14 29.5 41.3 16.8 15.5 16.4 14.4 13.2 12.1 15.3 13.5 13.2
C W03 06-Oct-14 30.2 35.1 NM 15.9 14 13.2 13.3 12.5 15.5 15.3 15.3
C W04 13-Oct-14 26.8 35.7 18.7 17.4 18.3 15.5 15.5 18 17.5 17.5 19.4
C W05 20-Oct-14 29.2 35.9 19.6 17.7 18.2 17.1 15.3 15.2 18 18.3 17.3
C W06 27-Oct-14 27.7 43.2 18.8 17.7 17.5 15.3 15.4 12.1 18.3 17.3 17.5
C W07 03-Nov-14 28.8 32.0 19.1 17.7 18.1 14.1 14.8 12.4 16.5 16.5 15.7
C W08 10-Nov-14 27.9 29.8 15.7 15.9 15.7 13.3 13.1 11.3 15.1 14.7 14.9
C W09 17-Nov-14 27.9 29.2 18.7 14.9 12.1 11.7 10.5 9.8 16.8 14.7 14.4
C W10 24-Nov-14 27.0 29.2 18.1 16.3 12.9 5.7 8.4 9.1 15.6 15.1 14.1
C W11 01-Dec-14 25.9 28.5 NM NM NM NM NM NM NM NM NM
C W12 08-Dec-14 25.5 27.8 17.6 14.4 13 12.7 9.6 10.4 15.2 14.7 15.1
C W13 15-Dec-14 25.1 26.2 NM NM NM NM NM NM NM NM NM
C W14 22-Dec-14 24.1 25.4 NM NM NM NM NM NM NM NM NM
C W15 29-Dec-14 23.3 24.5 NM NM NM NM NM NM NM NM NM

TR01 W00 05-Jan-15 22.7 25.7 19.2 16.1 15.5 12.1 10.9 8.9 16.7 15 13.6
TR01 W01 12-Jan-15 21.6 27.3 NM NM NM NM NM NM NM NM NM
TR01 W02 19-Jan-15 20.4 25.9 18.9 14.5 13.2 10.6 9.2 7.9 15.1 14.9 14.4
TR01 W03 26-Jan-15 21.9 30.8 NM NM NM NM NM NM NM NM NM
TR01 W04 02-Feb-15 27.0 32.0 19.2 16.4 16.2 12.5 11.4 9.1 16.3 15.9 15.4
TR01 W05 09-Feb-15 27.8 30.3 NM NM NM NM NM NM NM NM NM
TR01 W06 16-Feb-15 28.7 29.4 19.2 15.9 16 11.1 10 8.3 14.7 14.4 13.8
TR01 W07 23-Feb-15 28.7 25.2 NM NM NM NM NM NM NM NM NM
TR01 W08 02-Mar-15 28.2 24.9 NM NM NM NM NM NM NM NM NM
TR01 W09 09-Mar-15 29.3 28.1 19.3 16.9 16.7 13.3 12.2 10.5 15.6 14.9 14
TR01 W10 16-Mar-15 29.5 29.7 NM NM NM NM NM NM NM NM NM
TR01 W11 23-Mar-15 34.9 36.4 18.6 16.8 16.1 14.1 13.2 12.1 16.2 15.8 15.1
TR01 W12 30-Mar-15 34.4 38.5 NM NM NM NM NM NM NM NM NM
TR02 W00 06-Apr-15 32.3 36 18.7 17.3 17.7 14.3 14.3 12.2 16 16.1 15.5
TR02 W01 13-Apr-15 38 39.8 NM NM NM NM NM NM NM NM NM
TR02 W02 20-Apr-15 36.7 39.3 19.3 19.4 20.6 15.5 15.7 13.1 17.4 17.1 16.2
TR02 W03 27-Apr-15 36.1 39.3 NM NM NM NM NM NM NM NM NM
TR02 W04 04-May-15 35.2 39.1 19.2 18.4 17.7 16 16.1 13.3 17.9 16.6 16.6
TR02 W05 11-May-15 33.4 37.8 NM NM NM NM NM NM NM NM NM
TR02 W06 18-May-15 32.0 36.6 19 19.1 20 16 15.8 13.7 17.1 16.9 16.5
TR02 W07 25-May-16 31.9 36.2 NM NM NM NM NM NM NM NM NM
TR02 W08 01-Jun-15 31.3 35.7 NM NM NM NM NM NM NM NM NM
TR02 W09 08-Jun-15 30.9 35.3 18.8 18.7 19.2 16.3 16.5 15.7 18.4 17.5 17.3
TR02 W10 15-Jun-15 30.8 35.6 NM NM NM NM NM NM NM NM NM
TR02 W11 22-Jun-15 30.9 35.7 19.5 20 21.6 18.6 18.7 17.3 18 18.1 18
TR02 W12 29-Jun-15 30.3 35.5 NM NM NM NM NM NM NM NM NM
TR02 W13 06-Jul-15 30.0 35.4 18.7 18.5 17.6 16.8 17 15.8 17.5 17.3 17.5
TR02 W14 13-Jul-15 30.4 35.7 NM NM NM NM NM NM NM NM NM

NOTES:

Values presented for physical and chemical parameters are from field measurements obtained during sampling events. 
AC1EFF = Aeration Channel Effluent/Rock Drain Influent
AC2EFF = Aeration Cascade Effluent
BTEFF = Biotreatment Cell Effluent/Aeration Cascade Influent
C = Colonization
DEG C = degrees celsius
FDB = Flow Diversion Box (Settling Basin No. 1 Influent/Settling Basin No. 2 Influent)
Flow H = Horizontal Treatment Train average flow rate
Flow V = Vertical Treatment Train average flow rate
gpm = gallons per minute
HSSFWMP11 = Horizontal Sub Surface Flow Wetland Effluent/Aeration Channel Influent
NM = not measured
OU = operable unit
RDEFF = Rock Drain Effluent
SB1EFF = Settling Basin No. 1 Effluent/Surface Flow Wetland Influent
SB2EFF = Settling Basin No. 2 Effluent/Biotreatment Cell Influent
SFWEFF = Surface Flow Wetland Effluent/Horizontal Sub Surface Flow Wetland Influent
TR** = Test Run
VWTT = Vertical Wetland Treatment Train
W** = Week of Treatability Study Phase

2 The Aeration Cascade in the VWTT was bypassed on different occasions  between 27 OCT 2014 and 16 NOV 2014.  The Aeration Cascade Effluent flow rate was used in the weekly flow 
calculations in monthly reports for the VWTT prior to DEC 2014. The flow rates for  the period 27 OCT  2014 - 16 NOV 2014 (and all other weeks) are now calculated based on the Settling Basin No. 
2 influent flow rates to better represent metals mass removal by the VWTT.

1 The interpolation method for calculating weekly flow totals for both the horizontal and vertical treatment trains was modified to improve precision.
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Table 14.  Mass Removal

Horizontal and Vertical Wetland Treatment Trains

St. Louis Tunnel Discharge Constructed Wetland Demonstration Treatability Study

Rico-Argentine Mine Site – Rico Tunnels, Operable Unit OU01

Phase Week Week of Analyte Name

FDB

(µg/L)

RDEFF

(µg/L)

H Δ CONC

(µg/L)

H FLOW

(gpm)

H FLOW TOTAL

(gallons)

H REMOVAL EFFICIENCY

(%)

H MASS REMOVAL RATE

(g/day)

AC2EFF

(µg/L)

V Δ CONC

(µg/L)

V FLOW

(gpm)

V FLOW TOTAL

(gallons)

V REMOVAL EFFICIENCY

(%)

V MASS REMOVAL RATE

(g/day)

C W00 15-Sep-14 Cadmium, Dissolved 19.6 <0.5 19.6 25.8 259,600 100 2.8 <0.5 19.6 33.8 340200 100 3.6
C W01 22-Sep-14 Cadmium, Dissolved 20.2 <0.5 20.2 30.7 309,600 100 3.4 <0.5 20.2 44.5 448200 100 4.9
C W02 29-Sep-14 Cadmium, Dissolved 22.5 <0.5 22.5 29.5 297,200 100 3.6 <0.5 22.5 41.3 416100 100 5.1
C W03 06-Oct-14 Cadmium, Dissolved 22.3 <0.5 22.3 30.2 304,500 100 3.7 <0.5 22.3 35.1 353800 100 4.3
C W04 13-Oct-14 Cadmium, Dissolved 23 <0.5 23 26.8 270,000 100 3.4 <0.5 23 35.7 359700 100 4.5
C W05 20-Oct-14 Cadmium, Dissolved 23.4 <0.5 23.4 29.2 294,600 100 3.7 <0.5 23.4 35.9 361600 100 4.6
C W06 27-Oct-14 Cadmium, Dissolved 22.7 <0.5 22.7 27.7 278,800 100 3.4 <0.5 22.7 43.2 435500 100 5.3
C W07 03-Nov-14 Cadmium, Dissolved 20.4 <0.5 20.4 28.8 290,300 100 3.2 <0.5 20.4 32 322600 100 3.6
C W08 10-Nov-14 Cadmium, Dissolved 22.6 <0.5 22.6 27.9 280,900 100 3.4 <0.5 22.6 29.8 300300 100 3.7
C W09 17-Nov-14 Cadmium, Dissolved 21.4 <0.5 21.4 27.9 281,100 100 3.3 <0.5 21.4 29.2 294300 100 3.4
C W10 24-Nov-14 Cadmium, Dissolved 20.2 <0.5 20.2 27.0 271,700 100 3 <0.5 20.2 29.2 294300 100 3.2
C W11 01-Dec-14 Cadmium, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
C W12 08-Dec-14 Cadmium, Dissolved 21.5 <0.5 21.5 25.5 257,200 100 3 <0.5 21.5 27.8 279900 100 3.3
C W13 15-Dec-14 Cadmium, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
C W14 22-Dec-14 Cadmium, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
C W15 29-Dec-14 Cadmium, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS

TR01 W00 05-Jan-15 Cadmium, Dissolved 19.1 <0.5 19.1 22.7 228,700 100 2.4 <0.5 19.1 25.7 259200 100 2.7
TR01 W01 12-Jan-15 Cadmium, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TR01 W02 19-Jan-15 Cadmium, Dissolved 18.6 <0.5 18.6 20.4 206,100 100 2.1 <0.5 18.6 25.9 261400 100 2.6
TR01 W03 26-Jan-15 Cadmium, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TR01 W04 02-Feb-15 Cadmium, Dissolved 18.3 <0.5 18.3 27.0 272,600 100 2.7 <0.5 18.3 32 322200 100 3.2
TR01 W05 09-Feb-15 Cadmium, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TR01 W06 16-Feb-15 Cadmium, Dissolved 19.4 <0.5 19.4 28.6 288,400 100 3 <0.5 19.4 29.3 295600 100 3.1
TR01 W07 23-Feb-15 Cadmium, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TR01 W08 02-Mar-15 Cadmium, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TR01 W09 09-Mar-15 Cadmium, Dissolved 18.7 <0.5 18.7 29.3 295,000 100 3 <0.5 18.7 28.1 283300 100 2.9
TR01 W10 16-Mar-15 Cadmium, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TR01 W11 23-Mar-15 Cadmium, Dissolved 23.7 <0.5 23.7 34.9 352,200 100 4.5 <0.5 23.7 36.4 367300 100 4.7
TR01 W12 30-Mar-15 Cadmium, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TR02 W00 06-Apr-15 Cadmium, Dissolved 18.7 <0.5 18.7 32.3 325,100 100 3.3 <0.5 18.7 36 362700 100 3.7
TR02 W01 13-Apr-15 Cadmium, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TR02 W02 20-Apr-15 Cadmium, Dissolved 16.3 <0.5 16.3 36.7 369,600 100 3.3 <0.5 16.3 39.3 395800 100 3.5
TR02 W03 27-Apr-15 Cadmium, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TR02 W04 04-May-15 Cadmium, Dissolved 18.9 <0.5 18.9 35.2 355,100 100 3.6 <0.5 18.9 39.1 393700 100 4
TR02 W05 11-May-15 Cadmium, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TR02 W06 18-May-15 Cadmium, Dissolved 79.1 <0.5 79.1 32.0 322800 100 13.8 <0.5 79.1 36.6 368600 100 15.8
TR02 W07 25-May-16 Cadmium, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TR02 W08 01-Jun-15 Cadmium, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TR02 W09 08-Jun-15 Cadmium, Dissolved 76.2 <0.5 76.2 31.2 314000 100 13 <0.5 76.2 35.6 358800 100 14.8
TR02 W10 15-Jun-15 Cadmium, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TR02 W11 22-Jun-15 Cadmium, Dissolved 61.2 <0.5 61.2 30.9 311300 100 10.3 <0.5 61.2 35.7 360300 100 11.9
TR02 W12 29-Jun-15 Cadmium, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TR02 W13 06-Jul-15 Cadmium, Dissolved 41.4 <0.5 41.4 30.0 302800 100 6.8 <0.5 41.4 35.4 357000 100 8
TR02 W14 13-Jul-15 Cadmium, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
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Table 14.  Mass Removal

Horizontal and Vertical Wetland Treatment Trains

St. Louis Tunnel Discharge Constructed Wetland Demonstration Treatability Study

Rico-Argentine Mine Site – Rico Tunnels, Operable Unit OU01

Phase Week Week of Analyte Name

FDB

(µg/L)

RDEFF

(µg/L)

H Δ CONC

(µg/L)

H FLOW

(gpm)

H FLOW TOTAL

(gallons)

H REMOVAL EFFICIENCY

(%)

H MASS REMOVAL RATE

(g/day)

AC2EFF

(µg/L)

V Δ CONC

(µg/L)

V FLOW

(gpm)

V FLOW TOTAL

(gallons)

V REMOVAL EFFICIENCY

(%)

V MASS REMOVAL RATE

(g/day)

C W00 15-Sep-14 Iron 4500 250 4250 25.8 259,600 94.4 597.7 246 4254 33.8 340200 94.5 783.8
C W01 22-Sep-14 Iron 3740 170 3570 30.7 309,600 95.5 597.4 218 3522 44.5 448200 94.2 854.3
C W02 29-Sep-14 Iron 4230 129 4101 29.5 297,200 97 659.5 210 4020 41.3 416100 95 905
C W03 06-Oct-14 Iron 3940 134 3806 30.2 304,500 96.6 626.5 165 3775 35.1 353800 95.8 722.3
C W04 13-Oct-14 Iron 3820 144 3676 26.8 270,000 96.2 537 154 3666 35.7 359700 96 713.4
C W05 20-Oct-14 Iron 5730 326 5404 29.2 294,600 94.3 860.1 143 5587 35.9 361600 97.5 1093.3
C W06 27-Oct-14 Iron 24100 1340 22760 27.7 278,800 94.4 3436.6 137 23963 43.2 435500 99.4 5642.9
C W07 03-Nov-14 Iron 4550 297 4253 28.8 290,300 93.5 667.7 153 4397 32 322600 96.6 767
C W08 10-Nov-14 Iron 5720 99.6 5620.4 27.9 280,900 98.3 854.8 148 5572 29.8 300300 97.4 905.1
C W09 17-Nov-14 Iron 8800 141 8659 27.9 281,100 98.4 1316.9 260 8540 29.2 294300 97 1359.3
C W10 24-Nov-14 Iron 5230 <50 5230 27.0 271,700 100 769.7 245 4985 29.2 294300 95.3 793.5
C W11 01-Dec-14 Iron NS NS NS NS NS NS NS NS NS NS NS NS NS
C W12 08-Dec-14 Iron 5710 <50 5710 25.5 257,200 100 793.7 156 5554 27.8 279900 97.3 841.6
C W13 15-Dec-14 Iron NS NS NS NS NS NS NS NS NS NS NS NS NS
C W14 22-Dec-14 Iron NS NS NS NS NS NS NS NS NS NS NS NS NS
C W15 29-Dec-14 Iron NS NS NS NS NS NS NS NS NS NS NS NS NS

TR01 W00 05-Jan-15 Iron 6130 <50 6130 22.7 228,700 100 758.5 131 5999 25.7 259200 97.9 840.4
TR01 W01 12-Jan-15 Iron NS NS NS NS NS NS NS NS NS NS NS NS NS
TR01 W02 19-Jan-15 Iron 7510 <50 7510 20.4 206,100 100 835.1 109 7401 25.9 261400 98.5 1044.9
TR01 W03 26-Jan-15 Iron NS NS NS NS NS NS NS NS NS NS NS NS NS
TR01 W04 02-Feb-15 Iron 7980 <50 7980 27.0 272,600 100 1174.5 162 7818 32 322200 98 1363.7
TR01 W05 09-Feb-15 Iron NS NS NS NS NS NS NS NS NS NS NS NS NS
TR01 W06 16-Feb-15 Iron 9530 <50 9530 28.6 288,400 100 1485.7 142 9388 29.3 295600 98.5 1499.4
TR01 W07 23-Feb-15 Iron NS NS NS NS NS NS NS NS NS NS NS NS NS
TR01 W08 02-Mar-15 Iron NS NS NS NS NS NS NS NS NS NS NS NS NS
TR01 W09 09-Mar-15 Iron 10400 <50 10400 29.3 295,000 100 1661 138 10262 28.1 283300 98.7 1571.9
TR01 W10 16-Mar-15 Iron NS NS NS NS NS NS NS NS NS NS NS NS NS
TR01 W11 23-Mar-15 Iron 8450 <50 8450 34.9 352,200 100 1607.5 291 8159 36.4 367300 96.6 1618.9
TR01 W12 30-Mar-15 Iron NS NS NS NS NS NS NS NS NS NS NS NS NS
TR02 W00 06-Apr-15 Iron 9260 <50 9260 32.3 325,100 100 1630.4 202 9058 36 362700 97.8 1777.5
TR02 W01 13-Apr-15 Iron NS NS NS NS NS NS NS NS NS NS NS NS NS
TR02 W02 20-Apr-15 Iron 9020 <50 9020 36.7 369,600 100 1804.5 261 8759 39.3 395800 97.1 1876.4
TR02 W03 27-Apr-15 Iron NS NS NS NS NS NS NS NS NS NS NS NS NS
TR02 W04 04-May-15 Iron 8630 75.8 8554.2 35.2 355,100 99.1 1642.6 210 8420 39.1 393700 97.6 1794.6
TR02 W05 11-May-15 Iron NS NS NS NS NS NS NS NS NS NS NS NS NS
TR02 W06 18-May-15 Iron 5460 <50 5460 32.0 322800 100 953.1 425 5035 36.6 368600 92.2 1004.5
TR02 W07 25-May-16 Iron NS NS NS NS NS NS NS NS NS NS NS NS NS
TR02 W08 01-Jun-15 Iron NS NS NS NS NS NS NS NS NS NS NS NS NS
TR02 W09 08-Jun-15 Iron 4150 68.8 4081.2 31.2 314000 98.3 694.1 905 3245 35.6 358800 78.2 629.6
TR02 W10 15-Jun-15 Iron NS NS NS NS NS NS NS NS NS NS NS NS NS
TR02 W11 22-Jun-15 Iron 2990 106 2884 30.9 311300 96.5 485.8 570 2420 35.7 360300 80.9 470.9
TR02 W12 29-Jun-15 Iron NS NS NS NS NS NS NS NS NS NS NS NS NS
TR02 W13 06-Jul-15 Iron 3860 53.9 3806.1 30.0 302800 98.6 623.2 323 3537 35.4 357000 91.6 682.8
TR02 W14 13-Jul-15 Iron NS NS NS NS NS NS NS NS NS NS NS NS NS
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Table 14.  Mass Removal

Horizontal and Vertical Wetland Treatment Trains

St. Louis Tunnel Discharge Constructed Wetland Demonstration Treatability Study

Rico-Argentine Mine Site – Rico Tunnels, Operable Unit OU01

Phase Week Week of Analyte Name

FDB

(µg/L)

RDEFF

(µg/L)

H Δ CONC

(µg/L)

H FLOW

(gpm)

H FLOW TOTAL

(gallons)

H REMOVAL EFFICIENCY

(%)

H MASS REMOVAL RATE

(g/day)

AC2EFF

(µg/L)

V Δ CONC

(µg/L)

V FLOW

(gpm)

V FLOW TOTAL

(gallons)

V REMOVAL EFFICIENCY

(%)

V MASS REMOVAL RATE

(g/day)

C W00 15-Sep-14 Iron, Dissolved 772 76.2 695.8 25.8 259,600 90.1 97.9 174 598 33.8 340200 77.5 110.2
C W01 22-Sep-14 Iron, Dissolved 723 <50 723 30.7 309,600 100 121 128 595 44.5 448200 82.3 144.3
C W02 29-Sep-14 Iron, Dissolved 1320 <50 1320 29.5 297,200 100 212.3 147 1173 41.3 416100 88.9 264.1
C W03 06-Oct-14 Iron, Dissolved 625 53.3 571.7 30.2 304,500 91.5 94.1 86.2 538.8 35.1 353800 86.2 103.1
C W04 13-Oct-14 Iron, Dissolved 339 66.1 272.9 26.8 270,000 80.5 39.9 89.4 249.6 35.7 359700 73.6 48.6
C W05 20-Oct-14 Iron, Dissolved 575 195 380 29.2 294,600 66.1 60.5 106 469 35.9 361600 81.6 91.8
C W06 27-Oct-14 Iron, Dissolved 1930 847 1083 27.7 278,800 56.1 163.5 113 1817 43.2 435500 94.1 427.9
C W07 03-Nov-14 Iron, Dissolved 483 148 335 28.8 290,300 69.4 52.6 106 377 32 322600 78.1 65.8
C W07 03-Nov-14 Iron, Dissolved 2290 79.8 2210.2 27.9 280,900 96.5 336.1 90 2200 29.8 300300 96.1 357.4
C W09 17-Nov-14 Iron, Dissolved 1140 111 1029 27.9 281,100 90.3 156.5 188 952 29.2 294300 83.5 151.5
C W10 24-Nov-14 Iron, Dissolved 3480 <50 3480 27.0 271,700 100 512.2 163 3317 29.2 294300 95.3 528
C W11 01-Dec-14 Iron, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
C W12 08-Dec-14 Iron, Dissolved 5510 <50 5510 25.5 257,200 100 765.9 161 5349 27.8 279900 97.1 810.6
C W13 15-Dec-14 Iron, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
C W14 22-Dec-14 Iron, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
C W15 29-Dec-14 Iron, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS

TR01 W00 05-Jan-15 Iron, Dissolved 1060 <50 1060 22.7 228,700 100 131.2 148 912 25.7 259200 86 127.8
TR01 W01 12-Jan-15 Iron, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TR01 W02 19-Jan-15 Iron, Dissolved 2050 <50 2050 20.4 206,100 100 228 95.6 1954.4 25.9 261400 95.3 275.9
TR01 W03 26-Jan-15 Iron, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TR01 W04 02-Feb-15 Iron, Dissolved 2260 <50 2260 27.0 272,600 100 332.6 148 2112 32 322200 93.5 368.4
TR01 W05 09-Feb-15 Iron, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TR01 W06 16-Feb-15 Iron, Dissolved 2580 <50 2580 28.6 288,400 100 402.2 124 2456 29.3 295600 95.2 392.3
TR01 W07 23-Feb-15 Iron, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TR01 W08 02-Mar-15 Iron, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TR01 W09 09-Mar-15 Iron, Dissolved 1600 <50 1600 29.3 295000 100 255.5 118 1482 28.1 283300 92.6 227
TR01 W10 16-Mar-15 Iron, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TR01 W11 23-Mar-15 Iron, Dissolved 2290 <50 2290 34.9 352,200 100 435.6 289 2001 36.4 367300 87.4 397
TR01 W12 30-Mar-15 Iron, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TR02 W00 06-Apr-15 Iron, Dissolved 2610 <50 2610 32.3 325100 100 459.5 187 2423 36 362700 92.8 475.5
TR02 W01 13-Apr-15 Iron, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TR02 W02 20-Apr-15 Iron, Dissolved 2810 59.9 2750.1 36.7 369,600 97.9 550.2 213 2597 39.3 395800 92.4 556.3
TR02 W03 27-Apr-15 Iron, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TR02 W04 04-May-15 Iron, Dissolved 2220 52.2 2167.8 35.2 355,100 97.6 416.3 179 2041 39.1 393700 91.9 435
TR02 W05 11-May-15 Iron, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TR02 W06 18-May-15 Iron, Dissolved 1440 <50 1440 32.0 322800 100 251.4 436 1004 36.6 368600 69.7 200.3
TR02 W07 25-May-16 Iron, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TR02 W08 01-Jun-15 Iron, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TR02 W09 08-Jun-15 Iron, Dissolved 1510 <50 1510 31.2 314000 100 256.8 794 716 35.6 358800 47.4 138.9
TR02 W10 15-Jun-15 Iron, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TR02 W11 22-Jun-15 Iron, Dissolved 544 <50 544 30.9 311300 100 91.6 371 173 35.7 360300 31.8 33.7
TR02 W12 29-Jun-15 Iron, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TR02 W13 06-Jul-15 Iron, Dissolved 389 <50 389 30.0 302800 100 63.7 300 89 35.4 357000 22.9 17.2
TR02 W14 13-Jul-15 Iron, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
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Table 14.  Mass Removal

Horizontal and Vertical Wetland Treatment Trains

St. Louis Tunnel Discharge Constructed Wetland Demonstration Treatability Study

Rico-Argentine Mine Site – Rico Tunnels, Operable Unit OU01

Phase Week Week of Analyte Name

FDB

(µg/L)

RDEFF

(µg/L)

H Δ CONC

(µg/L)

H FLOW

(gpm)

H FLOW TOTAL

(gallons)

H REMOVAL EFFICIENCY

(%)

H MASS REMOVAL RATE

(g/day)

AC2EFF

(µg/L)

V Δ CONC

(µg/L)

V FLOW

(gpm)

V FLOW TOTAL

(gallons)

V REMOVAL EFFICIENCY

(%)

V MASS REMOVAL RATE

(g/day)

C W00 15-Sep-14 Manganese, Dissolved 2080 1760 320 25.8 259,600 15.4 45 1700 380 33.8 340200 18.3 70
C W01 22-Sep-14 Manganese, Dissolved 2160 J 1620 540 30.7 309,600 25 90.4 1970 190 44.5 448200 8.8 46.1
C W02 29-Sep-14 Manganese, Dissolved 2200 1500 700 29.5 297,200 31.8 112.6 2110 90 41.3 416100 4.1 20.3
C W03 06-Oct-14 Manganese, Dissolved 2260 1750 J 510 30.2 304,500 22.6 84 2160 100 35.1 353800 4.4 19.1
C W04 13-Oct-14 Manganese, Dissolved 2310 B 1970 B 340 26.8 270,000 14.7 49.7 2040 B 270 35.7 359700 11.7 52.5
C W05 20-Oct-14 Manganese, Dissolved 2270 2030 240 29.2 294,600 10.6 38.2 1820 450 35.9 361600 19.8 88.1
C W06 27-Oct-14 Manganese, Dissolved 2220 1650 J 570 27.7 278,800 25.7 86.1 1520 700 43.2 435500 31.5 164.8
C W07 03-Nov-14 Manganese, Dissolved 2250 594 1656 28.8 290,300 73.6 260 1750 J 500 32 322600 22.2 87.2
C W08 10-Nov-14 Manganese, Dissolved 2400 293 2107 27.9 280,900 87.8 320.4 1750 650 29.8 300300 27.1 105.6
C W09 17-Nov-14 Manganese, Dissolved 2260 396 1864 27.9 281,100 82.5 283.5 1680 580 29.2 294300 25.7 92.3
C W10 24-Nov-14 Manganese, Dissolved 2180 106 2074 27.0 271,700 95.1 305.2 1340 840 29.2 294300 38.5 133.7
C W11 01-Dec-14 Manganese, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
C W12 08-Dec-14 Manganese, Dissolved 2200 232 1968 25.5 257,200 89.5 273.6 571 1629 27.8 279900 74 246.9
C W13 15-Dec-14 Manganese, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
C W14 22-Dec-14 Manganese, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
C W15 29-Dec-14 Manganese, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS

TR01 W00 05-Jan-15 Manganese, Dissolved 2150 141 2009 22.7 228,700 93.4 248.6 520 1630 25.7 259200 75.8 228.3
TR01 W01 12-Jan-15 Manganese, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TR01 W02 19-Jan-15 Manganese, Dissolved 2070 190 1880 20.4 206,100 90.8 209.1 618 1452 25.9 261400 70.1 205
TR01 W03 26-Jan-15 Manganese, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TR01 W04 02-Feb-15 Manganese, Dissolved 2070 654 1416 27.0 272,600 68.4 208.4 1270 800 32 322200 38.6 139.5
TR01 W05 09-Feb-15 Manganese, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TR01 W06 16-Feb-15 Manganese, Dissolved 2100 721 1379 28.6 288,400 65.7 215 521 1579 29.3 295600 75.2 252.2
TR01 W07 23-Feb-15 Manganese, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TR01 W08 02-Mar-15 Manganese, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TR01 W09 09-Mar-15 Manganese, Dissolved 2090 641 1449 29.3 295,000 69.3 231.4 500 1590 28.1 283300 76.1 243.5
TR01 W10 16-Mar-15 Manganese, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TR01 W11 23-Mar-15 Manganese, Dissolved 2070 1020 1050 34.9 352,200 50.7 199.8 558 1512 36.4 367300 73 300
TR01 W12 30-Mar-15 Manganese, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TR02 W00 06-Apr-15 Manganese, Dissolved 1870 B 913 B 957 32.3 325,100 51.2 168.5 1040 B 830 36 362700 44.4 162.9
TR02 W01 13-Apr-15 Manganese, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TR02 W02 20-Apr-15 Manganese, Dissolved 1840 732 J 1108 36.7 369,600 60.2 221.7 844 J 996 39.3 395800 54.1 213.4
TR02 W03 27-Apr-15 Manganese, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TR02 W04 04-May-15 Manganese, Dissolved 1910 949 961 35.2 355,100 50.3 184.5 689 1221 39.1 393700 63.9 260.2
TR02 W05 11-May-15 Manganese, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TR02 W06 18-May-15 Manganese, Dissolved 4260 387 3873 32.0 322800 90.9 676.1 1080 3180 36.6 368600 74.6 634.4
TR02 W07 25-May-16 Manganese, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TR02 W08 01-Jun-15 Manganese, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TR02 W09 08-Jun-15 Manganese, Dissolved 3970 69.8 3900.2 31.2 314000 98.2 663.3 3730 240 35.6 358800 6 46.6
TR02 W10 15-Jun-15 Manganese, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TR02 W11 22-Jun-15 Manganese, Dissolved 3440 B 37.9 B 3402.1 30.9 311300 98.9 573 4210 B -770 35.7 360300 -22.4 -149.8
TR02 W12 29-Jun-15 Manganese, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TR02 W13 06-Jul-15 Manganese, Dissolved 3350 328 3022 30.0 302800 90.2 494.8 3810 -460 35.4 357000 -13.7 -88.8
TR02 W14 13-Jul-15 Manganese, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
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Table 14.  Mass Removal

Horizontal and Vertical Wetland Treatment Trains

St. Louis Tunnel Discharge Constructed Wetland Demonstration Treatability Study

Rico-Argentine Mine Site – Rico Tunnels, Operable Unit OU01

Phase Week Week of Analyte Name

FDB

(µg/L)

RDEFF

(µg/L)

H Δ CONC

(µg/L)

H FLOW

(gpm)

H FLOW TOTAL

(gallons)

H REMOVAL EFFICIENCY

(%)

H MASS REMOVAL RATE

(g/day)

AC2EFF

(µg/L)

V Δ CONC

(µg/L)

V FLOW

(gpm)

V FLOW TOTAL

(gallons)

V REMOVAL EFFICIENCY

(%)

V MASS REMOVAL RATE

(g/day)

C W00 15-Sep-14 Zinc, Dissolved 3500 62.5 3437.5 25.8 259,600 98.2 483.4 148 3352 33.8 340200 95.8 617.6
C W01 22-Sep-14 Zinc, Dissolved 3800 J 30 3770 30.7 309,600 99.2 630.9 <10 3800 44.5 448200 100 921.8
C W02 29-Sep-14 Zinc, Dissolved 4000 <10 4000 29.5 297,200 100 643.2 279 3721 41.3 416100 93 837.7
C W03 06-Oct-14 Zinc, Dissolved 3970 102 3868 30.2 304,500 97.4 636.7 <10 3970 35.1 353800 100 759.6
C W04 13-Oct-14 Zinc, Dissolved 4000 53 3947 26.8 270,000 98.7 576.6 59.4 3940.6 35.7 359700 98.5 766.8
C W05 20-Oct-14 Zinc, Dissolved 4160 69.3 4090.7 29.2 294,600 98.3 651.1 65.7 4094.3 35.9 361600 98.4 801.2
C W06 27-Oct-14 Zinc, Dissolved 4120 47.9 4072.1 27.7 278,800 98.8 614.9 46.9 4073.1 43.2 435500 98.9 959.1
C W07 03-Nov-14 Zinc, Dissolved 3790 54 3736 28.8 290,300 98.6 586.5 91.7 3698.3 32 322600 97.6 645.1
C W08 10-Nov-14 Zinc, Dissolved 4230 <10 4230 27.9 280,900 100 643.3 49.4 4180.6 29.8 300300 98.8 679.1
C W09 17-Nov-14 Zinc, Dissolved 3770 23.5 3746.5 27.9 281,100 99.4 569.8 48.8 3721.2 29.2 294300 98.7 592.3
C W10 24-Nov-14 Zinc, Dissolved 3760 159 3601 27.0 271,700 95.8 530 54.5 3705.5 29.2 294300 98.6 589.8
C W11 01-Dec-14 Zinc, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
C W12 08-Dec-14 Zinc, Dissolved 3900 106 3794 25.5 257200 97.3 527.4 368 3532 27.8 279900 90.6 535.2
C W13 15-Dec-14 Zinc, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
C W14 22-Dec-14 Zinc, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
C W15 29-Dec-14 Zinc, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS

TR01 W00 05-Jan-15 Zinc, Dissolved 3470 38.3 3431.7 22.7 228700 98.9 424.6 26.1 3443.9 25.7 259200 99.2 482.5
TR01 W01 12-Jan-15 Zinc, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TR01 W02 19-Jan-15 Zinc, Dissolved 3610 42.7 3567.3 20.4 206100 98.8 396.7 25.3 3584.7 25.9 261400 99.3 506.1
TR01 W03 26-Jan-15 Zinc, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TR01 W04 02-Feb-15 Zinc, Dissolved 3520 52.9 3467.1 27 272600 98.5 510.3 63.7 3456.3 32 322200 98.2 602.9
TR01 W05 09-Feb-15 Zinc, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TR01 W06 16-Feb-15 Zinc, Dissolved 3740 48.5 3691.5 28.6 288400 98.7 575.5 38.4 3701.6 29.3 295600 99 591.2
TR01 W07 23-Feb-15 Zinc, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TR01 W08 02-Mar-15 Zinc, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TR01 W09 09-Mar-15 Zinc, Dissolved 3290 57.1 3232.9 29.3 295000 98.3 516.3 16.7 3273.3 28.1 283300 99.5 501.4
TR01 W10 16-Mar-15 Zinc, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TR01 W11 23-Mar-15 Zinc, Dissolved 4270 52.4 4217.6 34.9 352,200 98.8 802.4 24.2 4245.8 36.4 367300 99.4 842.4
TR01 W12 30-Mar-15 Zinc, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TR02 W00 06-Apr-15 Zinc, Dissolved 3540 44 3496 32.3 325100 98.8 615.5 12.7 3527.3 36 362700 99.6 692.2
TR02 W01 13-Apr-15 Zinc, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TR02 W02 20-Apr-15 Zinc, Dissolved 3060 38.2 3021.8 36.7 369,600 98.8 604.5 10.7 3049.3 39.3 395800 99.7 653.2
TR02 W03 27-Apr-15 Zinc, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TR02 W04 04-May-15 Zinc, Dissolved 3490 62.2 3427.8 35.2 355,100 98.2 658.2 34.7 3455.3 39.1 393700 99 736.4
TR02 W05 11-May-15 Zinc, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TR02 W06 18-May-15 Zinc, Dissolved 13400 31.6 13368.4 32.0 322800 99.8 2333.6 225 13175 36.6 368600 98.3 2628.5
TR02 W07 25-May-16 Zinc, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TR02 W08 01-Jun-15 Zinc, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TR02 W09 08-Jun-15 Zinc, Dissolved 12300 187 12113 31.2 314000 98.5 2060.1 1090 11210 35.6 358800 91.1 2175.1
TR02 W10 15-Jun-15 Zinc, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TR02 W11 22-Jun-15 Zinc, Dissolved 10500 393 10107 30.9 311300 96.3 1702.4 54 10446 35.7 360300 99.5 2032.8
TR02 W12 29-Jun-15 Zinc, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS
TR02 W13 06-Jul-15 Zinc, Dissolved 6750 408 6342 30.0 302800 94 1038.5 854 5896 35.4 357000 87.3 1138.3
TR02 W14 13-Jul-15 Zinc, Dissolved NS NS NS NS NS NS NS NS NS NS NS NS NS

NOTES:

Non-detects are reported as <RL and estimated as zero for calculations and graphing.
% = percent
AC1EFF = Aeration Channel Effluent/Rock Drain Influent
AC2EFF = Aeration Cascade Effluent
B = Analyte is detected in an associated blank
BTEFF = Biotreatment Cell Effluent/Aeration Cascade Influent
C = Colonization
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Table 14.  Mass Removal

Horizontal and Vertical Wetland Treatment Trains

St. Louis Tunnel Discharge Constructed Wetland Demonstration Treatability Study

Rico-Argentine Mine Site – Rico Tunnels, Operable Unit OU01

Phase Week Week of Analyte Name

FDB

(µg/L)

RDEFF

(µg/L)

H Δ CONC

(µg/L)

H FLOW

(gpm)

H FLOW TOTAL

(gallons)

H REMOVAL EFFICIENCY

(%)

H MASS REMOVAL RATE

(g/day)

AC2EFF

(µg/L)

V Δ CONC

(µg/L)

V FLOW

(gpm)

V FLOW TOTAL

(gallons)

V REMOVAL EFFICIENCY

(%)

V MASS REMOVAL RATE

(g/day)

FDB = Flow Diversion Box (Settling Basin No. 1 Influent/Settling Basin No. 2 Influent)
g/day = grams per day
gpm = gallons per minute
H = horizontal
H Δ CONC = horizontal change in concentration
HSSFWMP11 = Horizontal Sub Surface Flow Wetland Effluent/Aeration Channel Influent
J = Estimated result
MDL = method detection limit
NS = not sampled
OU = operable unit
ppm = parts per million
RDEFF = Rock Drain Effluent
RL = reporting limit
SB1EFF = Settling Basin No. 1 Effluent/Surface Flow Wetland Influent
SB2EFF = Settling Basin No. 2 Effluent/Biotreatment Cell Influent
SFWEFF = Surface Flow Wetland Effluent/Horizontal Sub Surface Flow Wetland Influent
TR** = Test Run
V = vertical
V Δ CONC = vertical change in concentration
VWTT = Vertical Wetland Treatment Train
W** = Week of Treatability Study Phase

The interpolation method for calculating weekly flow totals for both the horizontal and vertical treatment trains was modified to improve precision.
The Aeration Cascade in the VWTT was bypassed on different occasions  between 27 OCT 2014 and 16 NOV 2014.  The Aeration Cascade Effluent flow rate was used in the weekly flow calculations in monthly reports for the VWTT prior to DEC 2014. The flow rates for  the period 27 OCT  2014 - 16 NOV 2014 (and all 
other weeks) are now calculated based on the Settling Basin No. 2 influent flow rates to better represent metals mass removal by the VWTT.
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Table 15.  Hydrogen Sulfide Gas (ppm)

Horizontal and Vertical Wetland Treatment Trains

St. Louis Tunnel Discharge Constructed Wetland Demonstration Treatability Study
Rico-Argentine Mine Site – Rico Tunnels, Operable Unit OU01

average minimum maximum average minimum maximum average minimum maximum average minimum maximum average minimum maximum

C W00 15-Sep-14 0.033 0 1.1 0.018 0 1.5 0.0024 0 0.2 0.000 0 0 0.002 0 0.4
C W01 22-Sep-14 0.016 0 0.7 0.025 0 1 0.0000 0 0 0.000 0 0 0.003 0 0.4
C W02 29-Sep-14 0.032 0 1.7 0.003 0 0.5 0.0000 0 0 0.007 0 1.1 0.004 0 0.7
C W03 06-Oct-14 0.022 0 3 0.002 0 0.4 0.0000 0 0 0.004 0 0.7 0.006 0 0.6
C W04 13-Oct-14 0.005 0 0.5 0.000 0 0 0.0000 0 0 0.000 0 0 0.000 0 0
C W05 20-Oct-14 0.005 0 0.4 0.000 0 0 0.0000 0 0 0.000 0 0 0.000 0 0
C W06 27-Oct-14 0.008 0 0.6 0.000 0 0 0.0000 0 0 0.000 0 0 0.000 0 0
C W07 03-Nov-14 0.000 0 0 0.000 0 0 0.0000 0 0 0.000 0 0 0.000 0 0
C W08 10-Nov-14 0.002 0 0.4 0.000 0 0 0.0000 0 0 0.000 0 0 0.000 0 0
C W09 17-Nov-14 0.000 0 0 0.000 0 0 0.0000 0 0 0.000 0 0 0.000 0 0
C W10 24-Nov-14 0.000 0 0 0.000 0 0 0.0000 0 0 0.000 0 0 0.000 0 0
C W11 01-Dec-14 0.006 0 0.6 0.000 0 0 0.0000 0 0 0.000 0 0 0.002 0 0.4
C W12 08-Dec-14 0.002 0 0.4 0.000 0 0 0.0000 0 0 0.000 0 0 0.000 0 0
C W13 15-Dec-14 0.008 0 0.7 0.000 0 0 0.0000 0 0 0.000 0 0 0.011 0 0.6
C W14 22-Dec-14 0.000 0 0 0.000 0 0 0.0000 0 0 0.000 0 0 0.000 0 0
C W15 29-Dec-14 0.000 0 0 0.000 0 0 0.0000 0 0 0.000 0 0 0.000 0 0

TR01 W00 05-Jan-15 0.002 0 0.4 0.000 0 0 0.0000 0 0 0.000 0 0 0.005 0 0.4
TR01 W01 12-Jan-15 0.007 0 0.7 0.000 0 0 0.0000 0 0 0.000 0 0 0.000 0 0
TR01 W02 19-Jan-15 0.002 0 0.4 0.000 0 0 0.0000 0 0 0.000 0 0 0.000 0 0
TR01 W03 26-Jan-15 0.002 0 0.4 0.000 0 0 0.0000 0 0 0.000 0 0 0.002 0 0.4
TR01 W04 02-Feb-15 0.000 0 0 0.000 0 0 0.0000 0 0 0.000 0 0 0.002 0 0.4
TR01 W05 09-Feb-15 0.002 0 0.4 0.000 0 0 0.0000 0 0 0.000 0 0 0.000 0 0
TR01 W06 16-Feb-15 0.013 0 0.6 0.000 0 0 NA1 NA1 NA1 0.000 0 0 0.030 0 5
TR01 W07 23-Feb-15 0.033 0 0.8 0.000 0 0 NA1 NA1 NA1 0.000 0 0 0.012 0 0.4
TR01 W08 02-Mar-15 0.005 0 0.5 0.000 0 0 NA1 NA1 NA1 0.000 0 0 0.005 0 0.4
TR01 W09 09-Mar-15 0.000 0 0 0.000 0 0 NA1 NA1 NA1 0.000 0 0 0.000 0 0
TR01 W10 16-Mar-15 0.000 0 0 0.000 0 0 NA1 NA1 NA1 0.000 0 0 0.000 0 0
TR01 W11 23-Mar-15 0.002 0 0.4 0.000 0 0 NA1 NA1 NA1 0.000 0 0 0.000 0 0
TR01 W10 16-Mar-15 0.000 0 0 0.000 0 0 NA1 NA1 NA1 0.000 0 0 0.000 0 0
TR01 W11 23-Mar-15 0.002 0 0.4 0.000 0 0 NA1 NA1 NA1 0.000 0 0 0.000 0 0
TR01 W12 30-Mar-15 0.002 0 0.4 0.000 0 0 0.0000 0 0 0.000 0 0 0.000 0 0
TR02 W00 06-Apr-15 0.000 0 0 0.000 0 0 0.0000 0 0 0.000 0 0 0.005 0 0.9
TR02 W01 13-Apr-15 0.002 0 0.4 0.000 0 0 0.0000 0 0 0.000 0 0 0.000 0 0
TR02 W02 20-Apr-15 0.000 0 0 0.000 0 0 0.0000 0 0 0.000 0 0 0.000 0 0
TR02 W03 27-Apr-15 0.002 0 0.4 0.000 0 0 0.0000 0 0 0.000 0 0 0.000 0 0
TR02 W04 04-May-15 0.000 0 0 0.000 0 0 0.0000 0 0 0.000 0 0 0.000 0 0
TR02 W05 11-May-15 0.007 0 0.6 0.000 0 0 0.0000 0 0 0.000 0 0 0.000 0 0
TR02 W06 18-May-15 0.000 0 0 0.000 0 0 0.0000 0 0 0.000 0 0 0.000 0 0
TR02 W07 25-May-16 0.000 0 0 0.000 0 0 0.0000 0 0 0.000 0 0 0.000 0 0
TR02 W08 01-Jun-15 0.000 0 0 0.000 0 0 0.0000 0 0 0.000 0 0 0.000 0 0
TR02 W09 08-Jun-15 0.000 0 0 0.000 0 0 0.0000 0 0 0.000 0 0 0.000 0 0
TR02 W10 15-Jun-15 0.000 0 0 0.000 0 0 0.0000 0 0 0.000 0 0 0.000 0 0
TR02 W11 22-Jun-15 0.002 0 0.4 0.000 0 0 0.0000 0 0 0.000 0 0 0.000 0 0
TR02 W12 29-Jun-15 0.007 0 0.6 0.000 0 0 0.0000 0 0 0.000 0 0 0.000 0 0
TR02 W13 06-Jul-15 0.017 0 1.4 0.002 0 0.4 0.0000 0 0 0.000 0 0 0.000 0 0
TR02 W14 13-Jul-15 0.007 0 0.7 0.005 0 0.4 0.0000 0 0 0.000 0 0 0.000 0 0

NOTES:
1H2S-03 Sensor was removed due to failure during calibration on 19 FEB 2015. It was reinstalled on 27 MAR 2015 after repairs were completed. 
AC1EFF = Aeration Channel Effluent/Rock Drain Influent
AC2EFF = Aeration Cascade Effluent
BTEFF = Biotreatment Cell Effluent/Aeration Cascade Influent
C = Colonization
FDB = Flow Diversion Box (Settling Basin No. 1 Influent/Settling Basin No. 2 Influent)
gpm = gallons per minute
HSSFWMP11 = Horizontal Sub Surface Flow Wetland Effluent/Aeration Channel Influent
NA = Not available
OU = operable unit
ppm = parts per million
RDEFF = Rock Drain Effluent
SB1EFF = Settling Basin No. 1 Effluent/Surface Flow Wetland Influent
SB2EFF = Settling Basin No. 2 Effluent/Biotreatment Cell Influent
SFWEFF = Surface Flow Wetland Effluent/Horizontal Sub Surface Flow Wetland Influent
TR** = Test Run
W** = Week of Treatability Study Phase

H2S-04

(Access Road near Biotreatment Cell)

H2S-05

(Aeration Cascade Inlet)

Phase Week Week of

H2S-01

(Aeration Channel Inlet)

H2S-02

(Access Road near Aeration Channel-South)

H2S-03

(Access Road near Aeration Channel-North)
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RICO WETLAND DEMONSTRATION PROJECT - SF and HSSF WETLAND CELLS 
July 9th, 2015 Monitoring 
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Photograph 1: SF Wetland with Planted Bulrush and Sedge – Looking South on July 9, 2015 

  

Photograph 2: SF Wetland with Planted Bulrush and Sedge – Looking West on July 9, 2015 



RICO WETLAND DEMONSTRATION PROJECT - SF and HSSF WETLAND CELLS 
July 9th, 2015 Monitoring 

  Page 2 of 8 

 

 

Photograph 3: SF Wetland with Planted Bulrush and Sedge - Looking Southeast on July 9, 2015 

 

Photograph 4: SF Wetland with Planted Bulrush and Sedge - Looking East on July 9, 2015 



RICO WETLAND DEMONSTRATION PROJECT - SF and HSSF WETLAND CELLS 
July 9th, 2015 Monitoring 
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Photograph 5: SF Wetland with Planted Bulrush and Sedge - Looking Northeast on July 9, 2015 

 

Photograph 6: SF Wetland Close-up of Planted Bulrush and Sedge on July 9, 2015 



RICO WETLAND DEMONSTRATION PROJECT - SF and HSSF WETLAND CELLS 
July 9th, 2015 Monitoring 
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Photograph 7: HSSF Wetland with Establishing Wetland Plants – Looking South on July 9, 2015 

 

Photograph 8: HSSF Wetland –Sampling Points Comparing Planted Vegetation  
on either side of Southwestern FRP on July 9, 2015 

 



RICO WETLAND DEMONSTRATION PROJECT - SF and HSSF WETLAND CELLS 
July 9th, 2015 Monitoring 
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Photograph 9: HSSF Wetland –Sampling Points Comparing Planted Vegetation  
on either side of Southwestern FRP on July 9, 2015 

 

 
 

Photograph 10: HSSF Wetland - Sampling Point Comparing Planted Vegetation  
on either side of Southwestern FRP on July 9, 2015   



RICO WETLAND DEMONSTRATION PROJECT - SF and HSSF WETLAND CELLS 
July 9th, 2015 Monitoring 

  Page 6 of 8 

 

 
 

Photograph 11: HSSF Wetland – Sampling Point in Matrix – 
Located East of Middle FRP on July 9, 2015 

 

 
 

Photograph 12: HSSF Wetland – Sampling Point in Northern Soil Test Strip  
Reviewing Planted Wetland Vegetation Success on July 9, 2015 



RICO WETLAND DEMONSTRATION PROJECT - SF and HSSF WETLAND CELLS 
July 9th, 2015 Monitoring 
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Photograph 13: HSSF Wetland – Sampling Point Located in Southeast Quadrant  
East of Southeast FRP on July 9, 2015 

 

  
 

Photograph 14: HSSF Wetland – Close-up Photo of smallwing sedge (Carex microptera) 
showing New Growth on July 9, 2015 



RICO WETLAND DEMONSTRATION PROJECT - SF and HSSF WETLAND CELLS 
July 9th, 2015 Monitoring 
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HSSE Wetland Plant - Monitoring Plot Locations  
 
 

 
 
 

 

 

NORTH 
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Conduit 

=  monitoring plot location 
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